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Document Revision Record

Issue
Date

Release
Number 

DCCRa

Number 

Pre-
paredb 

by
Description of Revision 

12/22/05 R8V28 tbd ebg - cancelled Aqua ValR10 SSF requests (PRs 219-05 to 221-05)
- added Aqua ValR8, ValR9, ValR10 SSF requests (PRs 274-05 to
- added Aqua Beta1 and Beta2 SRBAVG requests (PRs  282-05, 2
- closed Beta4 GGEO request (PR 117-05)
- closed monthly Terra and Aqua Edition2 ERBElike requests (PR
- closed Terra ValR7 SRBAVG request (PR 116-05)
- modified processing dates for ValR7 & ValR8 BDS and ERBElik
05, 207-05 to 215-05)
- modified all Instrument sccr 599 references to sccr 607, updated c
cc3 accordingly too. (all open instrument PRs  running PRES8)

12/9/05 R8V27 tbd ebg - added Aqua and Aqua/Terra combined monthly ERBElike reque
05 to 217-05) 
- added Terra monthly ERBElike request for 6/05 (PR 218-05)
- added request for 2 more months of ValR10 SSF (PR 129-05 to 2
- added FM4 AnomOps-Ed1-CV request for 7/19 - 8/30 (PRs 222-
- added PFM Ed1-CV-TransOps request for 1999 (PRs 228-05 to 2
- added Aqua Edition2 and Ed2-NoSW BDS/ERBElike requests (P
- added FM3 ValR9 and FM4 ValR9-NoSW requests for upcoming
(PRs 243-05 to 251-05)
- added Aqua ValR8 and Edition2A SFC requests (PR 252-05 to 2
- added Aqua Edition2A SSF requests (PR 256-05 to 261-05)
- added Terra Edition2D and Beta4 SRBAVG requests (PRs 262-0
- added Terra and Aqua ValR6 and ValR7 CRS requests (PRs 264-
- closed Beta4 GGEO request for 3/03 to 12/04 (PRs 117-05 to 12
- closed Inversion ValR10 daily requests (PRs 137-05 to 141-05)
- closed Inversion ValR9 hourly requests (PR 142-05 to 143-05)
- closed Clouds and Inversion ValR8 requests (PR 144-05 to 145-0
- corrected dates and processing strategies for Ed1-CV-NoSW BD
(PRs 159-05 to 164-05)
- cancelled TRMM ValR8 requests (PRs 183-05 to 187-05)
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11/16/05 R8V26 tbd ebg - modified GGEO requests to run different PGEs for GOES-12 dat
05)
- closed Terra ValR9 FSW and SFC requests (PR 135-05)

11/9/05 R8V25 tbd ebg - added ValR7 and ValR8 BDS and ERBElike requests to checkou
Instrument PGEs  (PRs 183-05 to 215-05)
- added Edition1-CV and Ed1-CV-NoSW BDS and ERBElike requ
(PRs 147-05  to 182-05)
- added Terra standing requests for Edition1-CV starting with 11/2
7-05)
- added Aqua standing requests for Edition1-CV and Ed1-CV-NoS
05 (PM-PRs 11-05 to 18-05)
- added Aqua SSF requests for ValR8, ValR9, and ValR10 (PR 137
- closed Terra Edition2B CRS and Edition2C FSW requests for fir
05, 129-05)
- closed Terra ValR8 SFC and FSW requests (PR 133-05, 134-05)
- closed Aqua standing requests for Edition1 and Ed1-NoSW (PM-
1-05 to 4-05)
- closed Terra standing requests for Edition1 (AM-PRs 1-00 to 7-0
- added PS4_5 to input production strategies for SS6 (PRs 133-05,

10/13/05 R8V24 tbd ebg - added Terra ValR8 and ValR9 FSW and SFC requests for 5/95 (P
- added Terra Edition1B SFC request for 3/05 (PR 132-05)
- modified processing dates for ValR7 SSF  request, changed proce
vidual days to month (PR 109-05, 112-05)
- modified processing start date for Terra Edition2C FSW (PR 128
- closed Terra Edition2B SSF request for 12/04 - 6/05 (PR 96-05, 9
- closed Terra Edition2C SFC request for 11/04 - 5/05 (PR 94-05)
- closed Terra Edition2B CRS request for 12/04 (PR 94A-05)
- closed Terra Edition2C FSW request for 11/04 (PR 94B-05)
- closed FM1 Edition1 BDS replacement request for 5/01 (PR 115
- closed Terra ValR7 SSF request (PRs 112-05 to 114-05)
- closed Aqua ValR7 SSF request (PRs 109-05 to 111-05)
- closed Terra ValR5 CRS request (PR 130-05 and 131-05)
- closed Terra Edition2B SSF request for 9/23/03 (PR 126-05, 127
- closed Aqua Edition1B SFC request for 3/05 (PR 132-05)

Document Revision Record
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9/29/05 R8V23 tbd ebg - added CRS/FSW Edition2B requests for 1/05 - 6/05 (PRs 128-05
- added CRS ValR5 request (PR130-05)
- added Terra Edition2B SSF request for 9/23/03 (PRs 126-05, 127
- added Beta4 GGEO requests for 3/03 - 12/04 (PR 117-05 to 125-
- added Terra ValR7 SRBAVG request (PR 116-05)
- closed Terra Edition2 BDS/ERBElike requests (PR 97-05 to 102
- closed Aqua Beta1 FSW request (PR 51-05)
- corrected cc9 for GGEO ValR16 request (PR 86-05)
- closed ValR15 and ValR16 GGEO requests (PR 85-05 to 90-05)

9/9/05 R8V22 tbd ebg - added FM1 Edition1 BDS request for 5/01 data replacement (PR
- closed  FM4 Ed1-NoSW BDS/ERBElike requests (PR 91-05 to 9
- closed Aqua Edition1B SSF and Aqua Edition1C SFC requests (
- closed Terra ValR6 BDS/ERBElike requests (PR 103-05 to 108-0
- closed Aqua Beta1 CRS request (PR 52-05)
- modified Inversion  requests to include input SCC file  productio
111-05)
- modified standing requests for Aqua-FM4 Ed1-NoSW to include
7-05 to 10-05)
- modified Inversion request for Terra Edition2B SSF to not includ
delivery (PR 95-05)

Document Revision Record
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8/22/05 R8V21 tbd ebg - added standing requests for FM4 Ed1-NoSW Instrument/ERBEli
when FM4 tempertures return to normal range - need to add startin
(PM-PR 7-05 to 10-05)
- added Terra ValR7 subset SSF requests for 5 days (PR 112-05 to
- added Aqua ValR7 subset SSF requests for 4 days  (PR 109-05 to
- added Terra ValR6 BDS/ERBElike requests to check gain/SRF d
periods  (PR 103-05 to 108-05)
- added Terra Edition2 BDS/ERBElike requests for 11/04 - 6/05 (P
- added Terra Edition2B SSF reequests for 12/04 - 6/05 and Editio
11/04 - 5/05 (PR 94-05 to 96-05)
- added Terra Edition2B CRS and Terra Edition2C FSW requests f
respectively (PR 94A-05 to 94B-05)
- added FM4 Ed1-NoSW  Instrument/ERBElike requests for 3/30/0
to 93-05))
- closed Aqua ValR6  Instrument/ERBElike requests (PR 76-05 to
- closed Terra ValR6 Instrument/ERBElike  requests (PR 74-05 to 
- closed FM4 ValR6 Instrument/ERBElike requests (PR 71-05 to 7
- closed  Edition2A GGEOSW request (PR 84-05)

8/5/05 R8V20 tbd ebg - added GGEO ValR15 & ValR16 requests (PR 95-05 to 90-05)
-  modified Instrument ValR6 PRs to remove duplicate days. (PR 7
- closed Aqua Edition2 Instrument/ERBElike requests (PR59-05 t
- closed Aqua Instrument ValR5 requests (PR 78-05 to 83-05) 

7/27/05 R8V19 tbd ebg - added GGEO weeder requests (PR 84-05) 

7/21/05 R8V18 tbd ebg - added Aqua ValR5 BDS/ERBElike reprocessing requests (PRs 7
- closed Aqua ValR5 ERBElike requests (PRs 65-05 to 68-05)

7/15/05 R8V17 tbd ebg - closed Aqua ValR5 Instrument requests (PRs 69-05 to 70-05)
- modified all open ERBElike PRs to contain note cmdline args (P
05, 68-05, 67-05, 62-05, 61-05) and modified requests with incorr
67-05, 68-05)  

Document Revision Record
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7/8/05 R8V16 tbd ebg - added Aqua ValR6 Instrument/ERBElike processing requests (PR
- added Terra ValR6 Instrument/ERBElike processing requests (PR
- added Aqua-FM4 ValR6 BDS/PRES8/ES8/ES4/ES9 processing r
SW problem (PRs 71-05 to 73-05)
- closed Terra Edition2B CRS and Terra Edition2C FSW processin
54-05)
- modified Aqua-FM4 standing  request for AnamalousOps to end
closed requests (PM-PRs 5A-05 to 6-05)
- modified Aqua Beta1 CRS/FSW requests to end with Dec’04 (PR
- modified open Instrument and ERBElike PRs to include reminder
of next month and last day of previous month.  Updated start and s

6/6/05 R8V15 tbd ebg - added Aqua ValR5 and Edition2  requests for upcoming Gain/SR
05 to 70-05)
- added Aqua Edition1B SSF and SFC requests to follow Edition2 
(PRs 56-05 to 58-05)
- closed Terra Edition2 SFC  monthly reprocessing requests (PR 5
- closed ValR12 GGEO processing requests (PR 44-05, 45-05)

5/25/05 R8V14 tbd ebg - closed Aqua Edition1A  SSF  requests for 7/04 (PR 49-05, 50-05
- added Terra Edition2C SFC monthly reprocessing requests for 3/
55-05)

5/20/05 R8V13 tbd ebg - added Aqua Beta1 CRS and FSW requests (PR 51-05, 52-05)
- added Terra Edition2B CRS and Tera Edition2C FSW requests (P
- closed Aqua Beta1 FSW request (PR 25-05)
- closed Terra Edition2C FSW request to pick up missing month o
- closed Aqua Edition1B SFC request for 6/04 (PR 48-05)
- closed all ValR13 GGEO requests (PRs 40-05 to 43-05)
- closed Terra Edition2C SFC request for data through 10/4 (PR 26
- Added comment about FM1 in crosstrack  (PRs 40-05 to 45-05)
- Retracted request that FM2 monthly ERBElike processing be hal
to halt was made, it was thought that FM2 was going into permane
ning.  (AM-PR 7-00) 

5/13/05 R8V12 tbd ebg - added Aqua Edition1B SSF and SFC request fro 7/04 (PR 48-05

Document Revision Record
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5/10/05 R8V11 tbd ebg - closed Terra ValR6 Inversion alternate-main request for 9 days o
- closed Terra Edition2B SSF requests for 1/04 - 11/04 (PRs 27-05
- closed Terra Edition2C SFC request for 3/00 - 3/03 (PR 5-05)
- closed Aqua Edition1B SFC request for 7/02 - 6/04 (PR 3-05)
- added Terra Edition2C FSW request to pick up missing month of

4/14/05 R8V10 tbd ebg - added Terra ValR6 Inversion alternate-main request (PR 46-05)
-  modified Aqua  Edition1B SFC request to extend out an addition

4/6/05 R8V9 tbd ebg - closed Terra Edition2 BDS/ERBElike requests (PRs 29-05 to 34-
- closed Terra ValR5 SSF (daily alternate-main)  request (PR 39-0
- added Aqua standing requests for FM3 Edition1 and FM4 Anom
05 to 6-05)
- closed Terra and Aqua standing requests for Edition2 (AM-PRs 8
PM-PRs 12-03 to 17-03)
- modified Aqua FM3 and FM4  Edition1 standing requests to end
(PM-PRs 7-03 to 10-03)

3/31/05 R8V8 tbd ebg - added ValR12 and ValR13 GGEO requests (PR 40-05 to 45-05)
- closed Aqua ValR7 SFC request (PR 4-05
- closed Aqua Beta1 monthly QC request, PGE 5.4P1 (PR 38-05)

3/18/05 R8V7 tbd ebg - added Terra ValR5 Inversion request to run alternate-main (PR 3
- closed ValR5 Instrument requests (PR 36-05, 37-05)

3/14/05 R8V6 tbd ebg - added Instantaneous SARB PRs for running Aqua Beta1 version
- closed ValR1 MOA request (PR 35-05)
- closed Terra ValR7 SFC and FSW requests (PRs 6-05,  7-05)

3/7/05 R8V5 tbd ebg - added Terra and Aqua ValR5 processing to checkout upcoming in
handles diagnostic files.  (PR 36-05, 37-05)

Document Revision Record



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 8

2 only for April’04 

2-04, 1-04)
nd cc9_2, which,  with 
5)
very.  (PR 1-05) 

SFC requests (PRs 26-

8-05 to 24-05)

Table 1
Table 2
Table 3

-05)

elta deliveries (PR 6-

strument delivery (PR 

heckout Instrument 

y processed in 2004 

5 should no longer be 

Table 1
Table 3

 CloudVIS (PR107-

y processed in 2004 

Table 1
CERES Data Management Team                                                                  

2/28/05 R8V4 tbd ebg - modified Terra and Aqua ValR5 requests to process 1.3P1 & 1.3P
(PRs 24-05, 24B-05, 13-05, 13B-05, 9-05)
- modified MOA, PMOA standing requests to update cc#s (MPRs 
- modified all TISA gridding subsystem 9 requests to include cc9 a
latest delivery, are used interchangably (PRs 26-05, 7-05, 4-05, 3-0
- Aqua Beta1 CRS. monthly PGE 5.4P1 cancelled. Requires redeli
- added Aqua Beta1 FSW request (PR 25-05)
- added Terra Editon2 BDS/ERBElike, Edition2B SSF, Edition2C 
05 to 34-05)
- added MOA ValR1 request (PR 35-05)
- closed Aqua Beta1 CRS request (PR 1-05)
- closed Terra Instrument/ERBElike ValR5, ValR6  requests (PRs 

2/10/05 R8V3 tbd ebg - added Aqua Edition1B SFC request for 7/02 - 6/03 (PR 3-05)
- added Aqua ValR7 SFC request to checkout delta delivery (PR 4
- added Terra Edition2C FSW request to add parameters (PR5-05)
- added Terra ValR7 SFC and FSW requests to checkout full and d
05, 7-05)
- added Aqua ValR5 Instrument/ERBElike requests to checkout In
8-05 to 13-05)
- added Terra ValR5 and ValR6 Instrument/ERBElike requests to c
delivery and new Terra Gains/SRF (PR 14-05 to 24-05)
- closed Terra Edition2C SFC processing to replace files incorrectl
(PR 2-05)
- modified Terra Standing Requests to state that FM2 data after 2/0
run through subsystem 3 (AM-PRs 8-02,  7-00)

2/1/05 R8V2 tbd ebg - closed Aqua ValR3/ValR4 Clouds  request to checkout turning on
04)
- added Terra Edition2C SFC processing to replace files incorrectl
(PR 2-05)
- added Aqua Beta1 CRS processing for 7/02 - 3/03 (PR 1-05)

Document Revision Record
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1/20/05 R8V1 tbd ebg - Terra ValR4 BDS/ERBElike processing to checkout gain/SRF de
116-04 to 121-04)
- closed Terra Edition2B CRS request for 3 years for data (PR 72-
- closed Terra Edition2C SFC request for 2 months of data (PR 10
- closed Aqua ValR4 SSF request (PR 111-04)
- closed Aqua Edition1 Clouds request for 1st 2 years of data (PR 
- closed Aqua Edition1B SSF request for 2nd year of Inversion pro
- closed Aqua Edition1B SSF request for 1st year of Inversion pro
- modified Aqua Edition1B SSF request to state that daily or hourl
main code can be used (PR 109-04)
- cancelled Aqua Edition1A Clouds processing with CloudVIS tur
Edition1B Inversion which was to follow (PRs 114-04, 115-04) 

a. Document Configuration Change Request Number
b. Prepared by: ebg - Erika Geier, NASA; pkc - Kay Costulis, NASA; mml - Mike Little, NASA

Document Revision Record
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CERES DMT to DAAC Production Requests, YE

This set of tables serves as a format for requesting production activities from the CERES Data 
Langley TRMM/Terra Information System (LaTIS).  The organization of the requests is as f

• CERES Data Processing Policy
• Table 1: Production Request for CERES Processing (PR)
• Table 2: Standing Production Request for CERES Misc. Processing (M-PR)
• Table 3: Standing Production Request for CERES Terra Processing (AM-PR)
• Table 4: Standing Production Request for CERES Aqua Processing (PM-PR)

A Change bar (|) is used, on left side of document, to indicate changes since the last request.

Note: Shaded boxes are completed Production Requests.  All CERES Processing Requests should b

PR’Item#’.   Examples: CERES PR3-99 is Production Request 3 made in year 1999 and CERES PM
production request made in 2001.

CERES Data Processing Policy

Under normal circumstances, a Data Month must be process
with a unique Software Code.  If an emergency Software Cod
Fix must be made in the middle of a processing month, all da
previously processed must be reprocessed to maintain consis-
tency of the data.  
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nd Datadate 
to process

DAAC 
Verification

cc9_1=016019/
016020
cc9 = cc9_2= 
022028
cc10=014025
cc11=019024 / 
021026
cc11_6 =cc11_w= 
020025

/03

2/04
CERES Data Management Team                                                                  

CERES Production Requests, YEAR 2005

RP = Runtime Parameter.

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E

12/22/05 Process TISA averaging (sccr 583)
Process only after Terra Edition2D and Beta4 SRBAVG processing are complete and Aqua Edition2A SFC inputs available.

283-05 10.1P2
10.1P1

FM3, FM4 PS9=Edition2A
PS11=Edition2A
PS9_1=PS12=
DAO-GEOS4

PS10=Beta1 7/02 2

282-05 10.1P2
10.1P1

FM3, FM4 PS9=Edition2A
PS11=Beta4
PS9_1=PS12=
DAO-GEOS4

PS10=Beta2 3/03 1
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dvertantly left 

cients from 

cc12=016023
cc1=028028
cc4_0=020018
cc4_1=029036
cc4_2=029036
cc4_3=029036
cc2_4=026023
cc4_8=033038
cc4_9=024031
cc4_10=022029

/7/02

/7/02

cc4_6=030034/
029034
cc12=016023
cc4_5=032037
cc2_4=026023
cc4_9=024031
cc4_10=022029

/7/02

/7/02

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/22/05 Process Clouds
 Promote Inversion  (sccr 606)

Run Clouds to create input data set for Inversion PGE.  Rename the Clear-sky map created as Edition1A so it will be used as input.
This Inversion delivery includes Aqua ADMs and SOFA adjustments and was redelivered because the -static compile option was ina
off the previous delivery. 

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)  Always use  Spectral Correction Coefficients that correspond to instrument getting processed.

281-05 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1=ValR8 8/7/02 8

280-05 4.5-6.1P3
4.5-6.2P2

FM3, FM4 PS4_1=ValR8
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=ValR8 8/7/02 8

12/22/05 Process Inversion  (sccr 606)

Run hourly  Inversion-alternate main to create ValR9 input. 

279-05 4.5-6.3P3 FM3, FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR9 8/7/02 8

278-05 4.5-6.2P2 FM3, FM4 PS4_5=ValR9 PS4_5=ValR9 8/7/02 8

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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cc4_6=029033/
029034/030034
cc12=016023/
016025/016027
cc4_5=032037
cc2_4=026023/
026024/026025
cc4_9=024031
cc4_10=022029

/7/02

/7/02

/05

/04
0/04

ago) 

on the cluster.  

cc12=016023
cc4_5= 026030
cc5=019026
cc5_4=021028
cc6=019022
cc6_3=020024

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/22/05 Process Inversion  (sccr 606)

Run Daily Inversion-alternate main to create ValR10 input. 
For monthly requests, if hours need to be picked up, run 4.5-6.3P3 otherwise run 4.5-6.6P3.

277-05 4.5-6.6P3 FM3, FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR10 8/7/02 8

276-05 4.5-6.2P2 FM3, FM4 PS4_5=ValR10 PS4_5=ValR10 8/7/02 8

275-05 4.5-6.6P3 or
4.5-6.3P3
4.5-6.2P2
4.5-6.4P1

FM3 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR10 1/05 1

274-05 4.5-6.6P3 or
4.5-6.3P3
4.5-6.2P2
4.5-6.4P1

FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR10 6/04
10/04

6
1

12/9/05 Promote  SARB  (SCCR 597,  Note that SCCR 598, the MATCH aerosols for 1/05 - 6/05, was promoted a couple months 
Process TISAgridding  (sccr 594).

Run Aqua ValR6 and ValR7 and Terra ValR6 for this latest code delivery.  Delivery intended to support Aqua Edition2A processing 
Do not proceed with Edition2A until all ValR files have been verified.

PROCESS THESE PGEs ON WARLOCK

Process CRS for crosstrack instrument ONLY 
FM3 is in crosstrack: 7/02, 11/02 - 1/03, 5/03 - 7/03, 4/05 - 12/05
FM4 is in crosstrack: 7/02 - 10/02, 2/03 - 4/03, 8/03 - 3/05

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/1/03

2/02

/1/03 hour 11

efore 597) 
t proceed with 

cc12=017027/
016023
cc4_5= 027031/
026030
cc5=019026

/05

0/01

ago) 

on the cluster.  

cc12=016023
cc4_5= 026030
cc5=???
cc5_4=???
cc6=019022
cc6_3=020024

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

273-05 5.0P1
5.1P2

FM3, FM4
V004 MOD08

PS4_5=Edition2B
PS5 = ValR5
PS12=DAO-GEOS4

PS5=ValR6 11/30/02 1

272-05 5.4P2 FM3,  FM4
V004 MOD08

PS5=ValR6
PS12=DAO-GEOS4

PS5_4=ValR6 12/02 1

271-05 6.1P1
6.2P1
6.3P1

FM3,  FM4 PS5=ValR6
PS9_1=PS12=
DAO-GEOS4

PS6=ValR6 11/30/02 hour 
12

1

12/9/05 Process  SARB  (SCCR 597,  Note that SCCR 598, the MATCH aerosols for 1/05 - 6/05, was promoted a couple months b
Run Terra ValR6 for this latest code delivery of preprocessor to ensure there are no changes to the output since it was last run.  Do no
Edition2A until all ValR files have been verified.
********  PROCESS THESE PGEs ON WARLOCK

Process CRS for crosstrack instrument ONLY 
FM1 is in crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/05
FM2 is in crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

270-05 5.0P1 FM1
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=ValR6 5/05 6

269-05 5.0P1 FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=ValR6 9/01 1

12/9/05 Promote  SARB  (SCCR 597,  Note that SCCR 598, the MATCH aerosols for 1/05 - 6/05, was promoted a couple months 
Process TISAgridding  (sccr 594).
Run Aqua ValR6 and ValR7 and Terra ValR6 for this latest code delivery.  Delivery intended to support Aqua Edition2A processing 
Do not proceed with Edition2A until all ValR files have been verified.
************ PROCESS PGEs 5.0P1 and 5.1P2 ON IBM Cluster, 5.4P2 and all subsystem 6 PGES should run on warlock

Process CRS for crosstrack instrument ONLY 
FM3 is in crosstrack: 7/02, 11/02 - 1/03, 5/03 - 7/03, 4/05 - 12/05
FM4 is in crosstrack: 7/02 - 10/02, 2/03 - 4/03, 8/03 - 3/05

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/1/03

2/02

/1/03 hour 11

efore 597) 
t proceed with 

cc12=017027/
016023
cc4_5= 027031/
026030
cc5=???

/05

0/01

cc9_1=016019
cc9= 023027/
027029
cc10=014025
cc11=019024/
021026
cc11_6 =cc11_w= 
020025

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

268-05 5.0P1
5.1P2

FM3, FM4
V004 MOD08

PS4_5=Edition2B
PS5 = ValR7
PS12=DAO-GEOS4

PS5=ValR7 11/30/02 1

267-05 5.4P2 FM3,  FM4
V004 MOD08

PS5=ValR7
PS12=DAO-GEOS4

PS5_4=ValR7 12/02 1

266-05 6.1P1
6.2P1
6.3P1

FM3,  FM4 PS5=ValR7
PS9_1=PS12=
DAO-GEOS4

PS6=ValR7 11/30/02 hour 
12

1

12/9/05 Process  SARB  (SCCR 597,  Note that SCCR 598, the MATCH aerosols for 1/05 - 6/05, was promoted a couple months b
Run Terra ValR6 for this latest code delivery of preprocessor to ensure there are no changes to the output since it was last run.  Do no
Edition2A until all ValR files have been verified.
********  PROCESS THESE PGEs ON IBM Cluster

Process CRS for crosstrack instrument ONLY 
FM1 is in crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/05
FM2 is in crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

265-05 5.0P1 FM1
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=ValR7 5/05 6

264-05 5.0P1 FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=ValR7 9/01 1

12/9/05 Promote TISA averaging (sccr 583)
This is the highest priority CERES processing request.

Before running this, the Terra ValR7 SRBAVG must be approved. 

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 16

/03

2/04

cc4_6=029033/
029034/030034
cc12=
   016023 - 016027,  
   017027
cc4_5=031036 
032037
cc2_4=
   026023 - 026025
cc4_9=024030 
024031
cc4_10=022028 
022029

/05

/05

/30/05

/30/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

263-05 10.1P2
10.1P1

FM1, FM2 PS9=Edition2C
PS11=Edition2A
PS9_1=PS12=
DAO-GEOS4

PS10=Edition2D 3/00 2

262-05 10.1P2
10.1P1

FM1, FM2 PS9=Edition2C
PS11=Beta4
PS9_1=PS12=
DAO-GEOS4

PS10=Beta4 3/03 1

12/8/05 Process Inversion  (sccr 596 606)

Run Daily Inversion-alternate to produce Edition2A SSF from Edition1B SSF.  If hours need to be picked up, run 4.5-6.3P3.
12/22/05 updated sccr and cc# to reflect a redelivery of the code

261-05 4.5-6.6P3 or
4.5-6.3P3

FM3 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=Edition2A 7/02 3

260-05 4.5-6.2P2
4.5-6.4P1

FM3 PS4_5=Edition2A PS4_5=Edition2A 7/02 3

259-05 4.5-6.6P3 or
4.5-6.3P3

FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=Edition2A 7/02 3

258-05 4.5-6.2P2
4.5-6.4P1

FM4 PS4_5=Edition2A PS4_5=Edition2A 7/02 3

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/31/05

/31/05

cc4_5=032037
cc9_1=016020
cc9 = cc9_2= 
022028
cc9_3=023030
cc9_4=022030

/1/02 hr 11
1/1/02 hr 11
/1/03 hr 11
/1/03 hr 11

/1/02 hr 11
1/1/02 hr 11
/1/03 hr 11
/1/03 hr 11

/1/05 hr 11

/30/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

257-05 4.5-6.6P3 or
4.5-6.3P3

FM3, FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=Edition2A 3/31/05 3

256-05 4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_5=Edition2A PS4_5=Edition2A 3/31/05 3

12/8/05 Process TISA gridding (sccr 594)

Run ValR8.  When that is verified, run Edition2A.

255-05 9.2P1
9.3P1
9.4P1

FM3 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2A

PS9=ValR8 7/02
9/230/02 hr 12
12/31/02 hr 12
3/31/03 hr 12

8
1
2
5

254-05 9.2P1
9.3P1
9.4P1

FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2A

PS9=ValR8 7/02
9/230/02 hr 12
12/31/02 hr 12
3/31/03 hr 12

8
1
2
5

253-05 9.2P1
9.3P1
9.4P1

FM3 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2A

PS9=Edition2A 7/02 3

252-05 9.2P1
9.3P1
9.4P1

FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2A

PS9=Edition2A 7/02 3

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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an begin. .

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=024021/
024022
cc2=026028
cc2_4=026026
cc3=024029

0/05

/01/05
/15/05
/15/05
/1/05
/10/05
/31/05
/20/05
0/01/05
0/15/05
0/31/05

/01/05
/15/05
/15/05
/1/05
/10/05
/31/05
/20/05
0/01/05
0/15/05
0/31/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/7/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code

ValR7 and ValR8 BDS/ERBElike must be verified and 4/05 - 10/05 gains/SRF must be promoted before ValR9 and ValR9-NoSW c

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

251-05 2.4P1 FM3, FM4 cmdline arg = 12 PS2_4=ValR9 4/05 1

250-05 1.3P3
1.2P1

FM3 PS1=Edition1 PS1_1=ValR9 4/01/05
4/15/05
5/15/05
5/31/05
7/10/05
8/31/05
9/20/05
10/01/05
10/15/05
10/31/05

4
4
5
7
7
8
9
1
1
1

249-05 2.2P1 FM3 PS1=ValR9
PS2_1=NSIDC
cmdline arg =A F M T

PS2=ValR9 4/01/05
4/15/05
5/15/05
5/31/05
7/10/05
8/31/05
9/20/05
10/01/05
10/15/05
10/31/05

4
4
5
7
7
8
9
1
1
1

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/31/05
/1/05

/05

/01/05
/15/05
/15/05
/1/05
/10/05
/31/05
/20/05
0/01/05
0/15/05
0/31/05

/01/05
/15/05
/15/05
/1/05
/10/05
/31/05
/20/05
0/01/05
0/15/05
0/31/05

/31/05
/1/05

/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

248-05 2.3P1
2.3P2

FM3 PS1=ValR9
PS2_1=NSIDC
cmdline arg = A F M T

PS2=ValR9 5/31/05
7/1/05

5
7

247-05 3.1P1 FM3 PS2=ValR9 PS3=ValR9 6/05 6

246-05 1.3P3
1.2P1

FM4 PS1=Edition1 PS1_1=ValR9-NoSW 4/01/05
4/15/05
5/15/05
5/31/05
7/10/05
8/31/05
9/20/05
10/01/05
10/15/05
10/31/05

4
4
5
7
7
8
9
1
1
1

245-05 2.2P1 FM4 PS1=ValR9-NoSW
PS2_1=NSIDC
cmdline arg =A F M T

PS2=ValR9-NoSW 4/01/05
4/15/05
5/15/05
5/31/05
7/10/05
8/31/05
9/20/05
10/01/05
10/15/05
10/31/05

4
4
5
7
7
8
9
1
1
1

244-05 2.3P1
2.3P2

FM4 PS1=ValR9-NoSW
PS2_1=NSIDC
cmdline arg = A F M T

PS2=ValR9-NoSW 5/31/05
7/1/05

5
7

243-05 3.1P1 FM4 PS2=ValR9-NoSW PS3=ValR9-NoSW 6/05 6

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=024021/
024022
cc2=026028
cc2_4=026026
cc3=024029(Aqua)
        024027(Terra)
cc3_2=024029

0/05

0/05

0/05

/31/05
0/1/05

/05

/05

/18/05
0/05

/18/05
0/31/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/7/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code

ValR9 and ValR9-NoSW must be approved prior to running Edition2 and Ed2-NoSW. .

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

242-05 2.4P1 FM3, FM4 cmdline arg = 12 PS2_4=Edition2 4/05 1

241-05 1.3P3
1.2P1

FM3 PS1=Edition1 PS1_1=Edition2 3/31/05 1

240-05 2.2P1 FM3 PS1=Edition2
PS2_1=NSIDC
cmdline arg =A F M T

PS2=Edition2 4/05 1

239-05 2.3P1
2.3P2

FM3 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A F M T

PS2=Edition2 3/31/05
5/1/05

8
1

238-05 3.1P1 FM3 PS2=Edition2 PS3=Edition2 4/05 9

237-05 3.2P1 FM1+FM3 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 4/05 6

236-05 1.3P3
1.2P1

FM4 PS1=Edition1 PS1_1=Ed2-NoSW 3/31/05
8/31/05

7
1

235-05 2.2P1 FM4 PS1=Ed2-NoSW
PS2_1=NSIDC
cmdline arg =A F M T

PS2=Ed2-NoSW 4/01/05
8/31/05

7
1

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/31/05
/31/05

/1/05
0/1/05

/05
/05

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=016013/
022019
cc2=026028
cc2_4=026026
cc3=024029

/22/99
/9/99
/26/99
/1/99
/18/99
/19/99
/21/99
/23/99
/5/99
/17/99

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

234-05 2.3P1 FM4 PS1=Ed2-NoSW
PS2_1=NSIDC
cmdline arg = A F M T

PS2=Ed2-NoSW 3/31/05
8/31/05

5
9

233-05 2.3P2 FM4 PS1=Ed2-NoSW
PS2_1=NSIDC
cmdline arg = A F M T

PS2=Ed2-NoSW 5/1/05
10/1/05

7
1

232-05 3.1P1 FM4 PS2=Ed2-NoSW PS3=Ed2-NoSW 4/05
9/05

6
9

12/7/05  Process Instrument (SCCR 599 607)
Process ERBElike (SCCR 592).
12/22/05 updated sccr and cc# to reflect a redelivery of the code

TRMM ValR7 Instrument/ERBElike processing must be verified before Edition1-CV begins.  

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

231-05 1.1P1
1.2P1

PFM (PS1=>) PS1=Ed1-CV-TransOps 1/19/99
3/3/99
3/17/99
3/29/99
5/17/99
6/19/99
6/21/99
6/23/99
6/25/99
7/13/99

1
3
3
4
5
6
6
6
7
7

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/22/99
/9/99
/26/99
/1/99
/18/99
/19/99
/21/99
/23/99
/5/99
/17/99

/22/99
/9/99
/26/99
/1/99
/18/99
/19/99
/21/99
/23/99
/5/99
/17/99

/99
/99

 increased in 
 period should 

al Correction 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=025025
cc2=026028
cc2_4=026026
cc3=024029

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

230-05 2.2P1 PFM PS1=Ed1-CV-TransOps
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Ed1-CV-TransOps 1/19/99
3/3/99
3/17/99
3/29/99
5/17/99
6/19/99
6/21/99
6/23/99
6/25/99
7/13/99

1
3
3
4
5
6
6
6
7
7

229-05 1.3P1 PFM PS1=Ed1-CV-TransOps PS1=Ed1-CV-TransOps 1/19/99
3/3/99
3/17/99
3/29/99
5/17/99
6/19/99
6/21/99
6/23/99
6/25/99
7/13/99

1
3
3
4
5
6
6
6
7
7

228-05 1.3P2 PFM PS2=Ed1-CV-TransOps PS3=Ed1-CV-TransOps 1/99
3/99

1
7

12/7/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code
FM4 data from 3/30/05 - 7/18/05 and from 8/31/05 forward are processed as Ed1-CV-NoSW.   On 7/19/05, FM4 temperatures were
hopes of reviving SW measurements.  FM4 temperatures settled back into the normal operating range on 8/31/05.  Data during this
be processed as AnomOps-Ed1-CV.  
 
ValR7 BDS/ERBElike must be verified before AnomOps-Ed1-CV can begin.  

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input.  ERBElike cmdline arg notes: M =  monthly Spectr
Coefficients (SCC);  N = not monthy, use static SCC.  A = actual Snow map; C = composite Snow map.  F has to do with ADMs.  

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/30/05

/30/05

/31/05

/05

/30/05

/05

n of 137-05 to 

cc4_6=029033/
029034
cc12=016025
cc4_5=031036
cc2_4=026024/
026025
cc4_9=024030
cc4_10=022028

/04
0/04

cancelled 12/13/05

/04
0/04

cancelled 12/13/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

227-05 1.1P5
1.2P1

FM4 (PS1=>) PS1=AnomOps-Ed1-
CV

7/19/05 8

226-05 2.2P1 FM4 PS1=AnomOps-Ed1-
CV
PS2_1=NSIDC
cmdline arg =A F N T

PS2=AnomOps-Ed1-
CV

7/19/05 8

225-05 2.3P1 FM4 PS1=AnomOps-Ed1-
CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=AnomOps-Ed1-
CV

7/31/05 7

224-05 3.1P1 FM4 PS2=AnomOps-Ed1-
CV

PS3=AnomOps-Ed1-
CV

8/05 8

223-05 1.3P1 FM4 PS1=AnomOps-Ed1-
CV

PS1=AnomOps-Ed1-
CV

7/19/05 8

222-05 1.3P2 FM4 PS2=AnomOps-Ed1-
CV

PS3=AnomOps-Ed1-
CV

8/05 8

12/6/05 Process Inversion  (sccr 596)

Run Daily Inversion-alternate main to create ValR10 input.  If hours need to be picked up, run 4.5-6.3P3. These PRs are an extensio
139-05 which processed only 1/05.

12/13/05 Inversion requires redelivery.  Will need to rerun one that delivery gets made.

221-05 4.5-6.6P3 or
4.5-6.3P3

FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR10 6/04
10/04

6
1

220-05 4.5-6.2P2 FM4 PS4_5=ValR10 PS4_5=ValR10 6/04
10/04

6
1

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 
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/04
0/04

cancelled 12/13/05

to the delivery 
cc2=026026
cc3= 024027 

/05 done 12//8/05

ue to the deliv-

cc2=026026
cc3_2= 024027
cc3=
024026(Aqua)
024027 (Terra)

/05 done 12/8/05

/05 done 12/8/05

 begin.

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=024021/
024022
cc2=026028
cc2_4=026026
cc3=024029

/1/03
/3/05 3/31/05

/03
/3/05 3/31/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

219-05 4.5-6.4P1 FM4 PS4_5=ValR10 PS4_5=ValR10 6/04
10/04

6
1

12/6/05 Process ERBElike (SCCR 592).
Do NOT promote the Instrument delivery OR the gains/SRF until this PR has  run.  7/1/05 data will NOT be available for 6/05 due 
currently in SSI&T.  6/05 should be processed using only the 5/31/05 overlap data.  

218-05 3.1P1 FM1, FM2 PS2=Edition2 PS3=Edition2 6/05 6

12/5/05  Process ERBElike (SCCR 592).

Do NOT promote the Instrument delivery OR the gains/SRF until these PRs have run.  4/1/05 data will NOT be available for 3/05 d
ery currently in SSI&T.  3/05 should be processed  using only the 2/28/05 overlap data.

217-05 3.1P1 FM3, FM4 PS2=Edition2 PS3=Edition2 3/05 3

216-05 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 3/05 3

11/9/05  Promote Instrument (SCCR 599 and 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code
ValR7 BDS/ERBElike must be verified before Edition1-CV can begin.  ValR8 BDS/ERBElike must be verified before Edition3 can

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

215-05 1.1P5
1.2P1

FM3, FM4 (PS1=>) PS1=ValR7 6/30/03
4/1/05 3/30/05

8
4

214-05 2.2P1 FM3, FM4 PS1=ValR7
PS2_1=NSIDC
cmdline arg =A F N T

PS2=ValR7 7/03
4/1/05 3/30/05

7
4

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/30/03
/1/03

/03

/1/03
/3/05 3/31/05

/03

/03  8/03
/05 3/05

/1/03
/3/05 3/31/05

/03
/3/05 3/31/05

/30/03
/1/03

/03

efore Edition3 

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=022019
cc2=026028
cc2_4=026026
cc3=024029

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

213-05 2.3P1
2.3P2

FM3, FM4 PS1=ValR7
PS2_1=NSIDC
cmdline arg = A F N T

PS2=ValR7 6/30/03
8/1/03

6
8

212-05 3.1P1 FM3, FM4 PS2=ValR7 PS3=ValR7 7/03 7

211-05 1.3P1 FM3, FM4 PS1=ValR7 PS1=ValR7 6/30/03
4/1/05 3/30/05

8
4

210-05 1.3P2 FM3, FM4 PS2=ValR7 PS3=ValR7 7/03 7

209-05 2.4P1 FM3, FM4 cmdline arg = 12 PS2_4=ValR8 7/03  6/03
4/05 3/05

7
4

208-05 1.3P3
1.2P1

FM3, FM4 PS1=ValR7 PS1_1=ValR8 6/30/03
4/1/05 3/30/05

8
4

207-05 2.2P1 FM3, FM4 PS1=ValR8
PS2_1=NSIDC
cmdline arg =A F M T

PS2=ValR8 7/03
4/3/05 3/30/05

7
4

206-05 2.3P1
2.3P2

FM3, FM4 PS1=ValR8
PS2_1=NSIDC
cmdline arg = A F M T

PS2=ValR8 6/30/03
8/1/03

6
8

205-05 3.1P1 FM3, FM4 PS2=ValR8 PS3=ValR8 7/03 7

11/9/05  Process Instrument (SCCR 599 607)
Process ERBElike (SCCR 592).
12/22/05 updated sccr and cc# to reflect a redelivery of the code

Terra ValR7 Instrument/ERBElike processing must be verified before Edition1-CV begins. ValR8 BDS/ERBElike must be verified b
can begin.

If the flag "-wn ON" appears in CER1.3P3_input_find.csh,  remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
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Output Production 
Strategy

Begin 
Datadate to 

process

E
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0/1/02

/02

/31/02
0/1/02

/02

0/1/02

/02

/02 10/02

0/1/02

/02

/31/02
0/1/02

/02

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

204-05 1.1P3
1.2P1

FM1, FM2 (PS1=>) PS1=ValR7 8/31/02 1

203-05 2.2P1 FM1, FM2 PS1=ValR7
PS2_1=NSIDC
cmdline arg =A F N T

PS2=ValR7 9/02 9

202-05 2.3P1
2.3P2

FM1, FM2 PS1=ValR7
PS2_1=NSIDC
cmdline arg = A F N T

PS2=ValR7 8/31/02
10/1/02

8
1

201-05 3.1P1 FM1, FM2 PS2=ValR7 PS3=ValR7 9/02 9

200-05 1.3P1 FM1, FM2 PS1=ValR7 PS1=ValR7 8/31/02 1

199-05 1.3P2 FM1, FM2 PS2=ValR7 PS3=ValR7 9/02 9

198-05 2.4P1 FM1, FM2 cmdline arg = 12 PS2_4=ValR8 9/02  8/02 9

197-05 1.3P3
1.2P1

FM1, FM2 PS1=ValR7 PS1_1=ValR8 8/31/02 1

196-05 2.2P1 FM1, FM2 PS1=ValR8
PS2_1=NSIDC
cmdline arg =A F M T

PS2=ValR8 9/02 9

195-05 2.3P1
2.3P2

FM1, FM2 PS1=ValR8
PS2_1=NSIDC
cmdline arg = A F M T

PS2=ValR8 8/31/02
10/1/02

8
1

194-05 3.1P1 FM1, FM2 PS2=ValR8 PS3=ValR8 9/02 9

Table 1: Production Request for CERES Processing (PR)
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like data sets. 

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=016013
cc2=026028
cc2_4=026026
cc3=024029

/1/98

/98

/28/98
/1/98

/98

/1/98

/98

/98 cancelled 12/7/05

/1/98 cancelled 12/7/05

/98 cancelled 12/7/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05  Process Instrument (SCCR 599 607)
Process ERBElike (SCCR 592).
12/7/05 All ValR8 processing cancelled.  2.4P1 cannot run for TRMM.  There are no plans to process TRMM Edition3 BDS/ERBE
12/22/05 updated sccr and cc# to reflect a redelivery of the code

Terra ValR7 Instrument/ERBElike processing must be verified before Edition1-CV begins.  

If the flag "-wn ON" appears in CER1.3P3_input_find.csh,  remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

193-05 1.1P1
1.2P1

PFM (PS1=>) PS1=ValR7 2/28/98 4

192-05 2.2P1 PFM PS1=ValR7
PS2_1=NSIDC
cmdline arg =A F N T

PS2=ValR7 3/98 3

191-05 2.3P1
2.3P2

PFM PS1=ValR7
PS2_1=NSIDC
cmdline arg = A F N T

PS2=ValR7 2/28/98
4/1/98

2
4

190-05 3.1P1 PFM PS2=ValR7 PS3=ValR7 3/98 3

189-05 1.3P1 PFM PS1=ValR7 PS1=ValR7 2/28/98 4

188-05 1.3P2 PFM PS2=ValR7 PS3=ValR7 3/98 3

187-05 2.4P1 PFM cmdline arg = 12 PS2_4=ValR8 3/98 3

186-05 1.3P3
1.2P1

PFM PS1=ValR7 PS1_1=ValR8 2/28/98 4

185-05 2.2P1 PFM PS1=ValR8
PS2_1=NSIDC
cmdline arg =A F M T

PS2=ValR8 3/98 3

Table 1: Production Request for CERES Processing (PR)
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/28/98
/1/98

cancelled 12/7/05

/98 cancelled 12/7/05

nstruments are 

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=
   most reccent
cc2=026028
cc2_4=026026
cc3=024029

/05

/05

/31/05
/1/05

/05

/05

/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

184-05 2.3P1
2.3P2

PFM PS1=ValR8
PS2_1=NSIDC
cmdline arg = A F M T

PS2=ValR8 2/28/98
4/1/98

2
4

183-05 3.1P1 PFM PS2=ValR8 PS3=ValR8 3/98 3

11/9/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code

ValR7 BDS/ERBElike must be verified before Edition1-CV can begin.  This set of requests are for FM3 and FM4 data while both i
fully functional.

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

182-05 1.1P5
1.2P1

FM3, FM4 (PS1=>) PS1=Edition1-CV 6/18/02 2

181-05 2.2P1 FM3, FM4 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Edition1-CV 6/18/02 2

180-05 2.3P1
2.3P2

FM3, FM4 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 6/30/02
8/1/02

1
3

179-05 3.1P1 FM3, FM4 PS2=Edition1-CV PS3=Edition1-CV 7/02 2

178-05 1.3P1 FM3, FM4 PS1=Edition1-CV PS1=Edition1-CV 6/18/02 2

177-05 1.3P2 FM3, FM4 PS2=Edition1-CV PS3=Edition1-CV 6/02 2

Table 1: Production Request for CERES Processing (PR)
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PGEs
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e month in 

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=025025
cc2=026028
cc2_4=026026
cc3=024029

1/1/05

1/1/05

/30/05
1/1/05

0/05

0/05

0/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code

ValR7 BDS/ERBElike must be verified before Edition1-CV can begin.  This set of requests are only for FM3 data beginning with th
which the FM4 SW channel stopped working correctly.

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

176-05 1.1P5
1.2P1

FM3 (PS1=>) PS1=Edition1-CV 3/05 1

175-05 2.2P1 FM3 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Edition1-CV 3/05 1

174-05 2.3P1
2.3P2

FM3 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 2/28/05
4/1/05

9
1

173-05 3.1P1 FM3 PS2=Edition1-CV PS3=Edition1-CV 3/05 1

172-05 1.3P1 FM3 PS1=Edition1-CV PS1=Edition1-CV 3/05 1

171-05 1.3P2 FM3 PS2=Edition1-CV PS3=Edition1-CV 3/05 1

Table 1: Production Request for CERES Processing (PR)

PR
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PGEs
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e SW channel 

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=025025
cc2=026028
cc2_4=026026
cc3=024029

/29/05

/29/05

/28/05

/05

/05

/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
12/22/05 updated sccr and cc# to reflect a redelivery of the code

ValR7 BDS/ERBElike must be verified before Edition1-CV can begin.  This set of requests are for  the March’05 FM4 data while th
was still fully functional. 

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

170-05 1.1P5
1.2P1

FM4 (PS1=>) PS1=Edition1-CV 3/1/05 3

169-05 2.2P1 FM4 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Edition1-CV 3/1/05 3

168-05 2.3P1 FM4 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 2/28/05 2

167-05 3.1P1 FM4 PS2=Edition1-CV PS3=Edition1-CV 3/05 3

166-05 1.3P1 FM4 PS1=Edition1-CV PS1=Edition1-CV 3/05 3

165-05 1.3P2 FM4 PS2=Edition1-CV PS3=Edition1-CV 3/05 3

Table 1: Production Request for CERES Processing (PR)
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PGEs
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peratures set-

e SW channel 

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=025025
cc2=026028
cc2_4=026026
cc3=024029

/18/05
1/1/05

/18/05
1/1/05

/31/05
/30/05

/1/05
1/1/05

/05
0/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05  Process Instrument (SCCR 599 607)
  Process ERBElike (SCCR 592) 
Do not process 7/19/05 - 8/30/05.  On 7/19/05, FM4 temperatures were increased in hopes of reviving SW measurements.  FM4 tem
tled back into the normal operating range on 8/31/05. 
 
12/7/05 dates and Processing Strategies corrected.  Ignore earlier versions of these PRs.
12/22/05 updated sccr and cc# to reflect a redelivery of the code

ValR7 BDS/ERBElike must be verified before Ed1-CV-NoSW can begin.  This set of  requests are for the FM4 data from the time th
stopped operating correctly through 10/05.  11/05 will be processed as Ed1-CV-NoSW as part of a standing request.  

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

164-05 1.1P5
1.2P1

FM4 (PS1=>) PS1=Ed1-CV-NoSW 3/30/05
8/31/05

7
1

163-05 2.2P1 FM4 PS1=Edition1-CV-
NoSW
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Ed1-CV-NoSW 3/30/05
8/31/05

7
1

162-05B 2.3P1 FM4 PS1=Edition1-CV-
NoSW
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Ed1-CV-NoSW 3/31/05
8/31/05

5
9

162-05A 2.3P2 FM4 PS1=Edition1-CV-
NoSW
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Ed1-CV-NoSW 5/1/05
10/1/05

7
1

161-05 3.1P1 FM4 PS2=Edition1-CV-
NoSW

PS3=Ed1-CV-NoSW 4/05
9/05

6
1

Table 1: Production Request for CERES Processing (PR)
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/18/05
0/05

/05
0/05

8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=
    most recent
cc2=026028
cc2_4=026026
cc3=024029

1/1/05

1/1/05

/30/05
1/1/05

0/05

0/05

0/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

160-05 1.3P1 FM4 PS1=Edition1-CV-
NoSW

PS1=Ed1-CV-NoSW 4/05
9/05

7
1

159-05 1.3P2 FM4 PS2=Edition1-CV-
NoSW

PS3=Ed1-CV-NoSW 4/05
9/05

7
1

11/9/05  Process Instrument (SCCR 599 607)
Process ERBElike (SCCR 592).
12/22/05 updated sccr and cc# to reflect a redelivery of the code

Terra ValR7 Instrument/ERBElike processing must be verified before Edition1-CV begins. 

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

158-05 1.1P3
1.2P1

FM1, FM2 (PS1=>) PS1=Edition1-CV 2/25/00 1

157-05 2.2P1 FM1, FM2 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Edition1-CV 2/25/00 1

156-05 2.3P1
2.3P2

FM1, FM2 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 2/28/00
4/1/00

9
1

155-05 3.1P1 FM1, FM2 PS2=Edition1-CV PS3=Edition1-CV 3/00 1

154-05 1.3P1 FM1, FM2 PS1=Edition1-CV PS1=Edition1-CV 2/25/00 1

153-05 1.3P2 FM1, FM2 PS2=Edition1-CV PS3=Edition1-CV 3/00 1

Table 1: Production Request for CERES Processing (PR)
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8 input.
 Snow map; C 

cc1 =033032
cc1_2=027032
cc1_3=027029
cc1_4=026028
cc1_5=031033
cc2_1=016013/
022019
cc2=026028
cc2_4=026026
cc3=024029

/31/98
/1/00

/31/98
/1/00

/31/98
/29/00

/1/98
/1/00

/98
/00

/31/98
/1/00

/98
/00

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05  Process Instrument (SCCR 599 607)
Process ERBElike (SCCR 592).
12/22/05 updated sccr and cc# to reflect a redelivery of the code

TRMM ValR7 Instrument/ERBElike processing must be verified before Edition1-CV begins.  

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

152-05 1.1P1
1.2P1

PFM (PS1=>) PS1=Edition1-CV 12/27/97
2/27/00

8
4

151-05 2.2P1 PFM PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg =A F N T

PS2=Edition1-CV 12/27/97
2/27/00

8
4

150-05 2.3P1 PFM PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 12/31/97
2/29/00

8
2

149-05 2.3P2 PFM PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 2/1/98
4/1/00

8
4

148-05 3.1P1 PFM PS2=Edition1-CV PS3=Edition1-CV 1/98
3/00

8
3

147-05 1.3P1 PFM PS1=Edition1-CV PS1=Edition1-CV 12/27/97
2/27/00

8
4

146-05 1.3P2 PFM PS2=Edition1-CV PS3=Edition1-CV 1/98
3/00

8
3

Table 1: Production Request for CERES Processing (PR)
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cients from 

cc12=016023
cc1=028028
cc4_0=020018
cc4_1=029036
cc4_2=029036
cc4_3=029036
cc2_4=026023
cc4_8=030035
cc4_9=024030
cc4_10=022028

/7/02 done 11/22/05

/7/02 done 11/22/05

cc4_6=030034/
029034
cc12=016023
cc4_5=031036
cc2_4=026023
cc4_9=024030
cc4_10=022028

/7/02 done 11/22/05

/7/02 done 11/22/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05 Process Clouds
 Promote Inversion  (sccr 596)

Run Clouds to create input data set for Inversion PGE.  Rename the Clear-sky map created as Edition1A so it will be used as input.
This Inversion delivery includes Aqua ADMs and SOFA adjustments.

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)  Always use  Spectral Correction Coefficients that correspond to instrument getting processed.

145-05 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1=ValR8 8/7/02 8

144-05 4.5-6.1P3
4.5-6.2P2

FM3, FM4 PS4_1=ValR8
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=ValR8 8/7/02 8

11/9/05 Process Inversion  (sccr 596)

Run hourly  Inversion-alternate main to create ValR9 input. 

143-05 4.5-6.3P3 FM3, FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR9 8/7/02 8

142-05 4.5-6.2P2 FM3, FM4 PS4_5=ValR9 PS4_5=ValR9 8/7/02 8

Table 1: Production Request for CERES Processing (PR)
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cc4_6=029034/
030034
cc12=016023/
016027
cc4_5=031036
cc2_4=026023/
026025
cc4_9=024030
cc4_10=022028

/7/02 done 11/23/05

/7/02 done 11/23/05

/05 done 11/23/05

/05 done 11/25/05

/05 done 11/25/05

o ensure that a 

ition2C FSW-

cc5=018025
cc9_1=016020
cc9=cc9_2=
022028
cc9_3=023030
cc9_4=022030
cc6=019021
cc6_3=020024

/1/05 hr 11 done 11/8/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11/9/05 Process Inversion  (sccr 596)

Run Daily Inversion-alternate main to create ValR10 input. 
For 1/05, if hours need to be picked up, run 4.5-6.3P3.

141-05 4.5-6.6P3 FM3, FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR10 8/7/02 8

140-05 4.5-6.2P2 FM3, FM4 PS4_5=ValR10 PS4_5=ValR10 8/7/02 8

139-05 4.5-6.6P3 or
4.5-6.3P3

FM3 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR10 1/05 1

138-05 4.5-6.2P2 FM3 PS4_5=ValR10 PS4_5=ValR10 1/05 1

137-05 4.5-6.4P1 FM3 PS4_5=ValR10 PS4_5=ValR10 1/05 1

10/13/05 Promote TISAgridding  (sccr 594).
Do NOT promote until all previously issued TISA gridding requests (PR 132-05 and below) are complete.  This delta delivery tries t
minimum number of hours are staged and all hourly gridding files are available to monthly processor.
Run ValR9 using APGS, and run ValR8 manually. Rather than running 6.1P1, ASDC has the option of staging and renaming the Ed
HR files to ValR8 and ValR9.
11/4/05 Added PS4_5 to input production strategies for SS6.

Process Terra  CRS and FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/05
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

136-05 9.3P1
9.4P1

FM1 or FM2 PS9=Edition2C
PS9_1=PS12=DAO-
GEOS4

PS9_3=ValR9 4/30/05 hr 12 6

Table 1: Production Request for CERES Processing (PR)
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/1/05 hr 11 done 11/15/05

/1/05 hr 11 done 11/4/05

/1/05 hr 11 done 11/5/05

cc4_5=029034
cc9_1=016020
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

/31/05 done 10/13/05

llows
cc12=017027
cc4_5= 027031
cc5=018025
cc5_4=020027

/05 done 10/4/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

135-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS4_5=Edition2B
PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=ValR9 4/30/05 hr 12 6

134-05 9.3P1
9.4P1

FM1 or FM2 PS9=Edition2C
PS9_1=PS12=DAO-
GEOS4

PS9_3=ValR8 4/30/05 hr 12 6

133-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS4_5=Edition2B
PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=ValR8 4/30/05 hr 12 6

10/13/05 Process TISA gridding (sccr 571)

3/05 is last expected month of Aqua Edition1B SSF/SFC processing.  Finish up 3/05 without 4/1/05 overlap.

132-05 9.2P1
9.3P1
9.4P1

FM3, FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition1B

PS9=Edition1B 2/28/05 hr 12 3

9/29/05 Promote  SARB  (SCCR 589) 
Run ValR5 for newest MATCH data delivery to ensure no problems with files.  Once ValR5 approved, run Edition2B request that fo

Process Terra  CRS for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/05
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

131-05 5.0P1 FM1 or FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=ValR5 3/05 3

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 37

/15/05 done 10/4/05

cc12=017027
cc4_5= 027031
cc5=018025
cc5_4=020027
cc9_1=016020
cc6=019021
cc6_3=020023

/05 done 10/21/05

/1/05 hr 11 done 10/20/05

 According to 
cc4_6=026029
cc12=016022
cc4_8=cc4_5=
028033
cc2_4=026023
cc4_9=024029

/23/03 done 10/13/05

/23/03 done 10/13/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

130-05 5.1P1 FM1 or FM2
V004 MOD08

PS4_5=Edition2B
PS5 = ValR5
PS12=DAO-GEOS4

PS5=ValR5 3/15/05 3

9/29/05 Process  SARB  (SCCR 589) 
Process TISAgridding  (sccr 571 and sccr 575).
ValR5 CRS (PRs 130-05 and 131-05) must be approved before starting on these requests.

Process Terra  CRS and FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/05
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

129-05 5.0P1
5.1P1
5.4P1

FM1 or FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=Edition2B 1/05 6

128-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=Edition2C 12/31/03 hr 12
11/30/04 hr 12

6

9/29/05 Process Inversion  (sccr 587)\
Run Inversion-alternate main to create Edition2B and rerun the subsets.  When originally processed, hours 3 - 6 were not included. 
operator log, the reason was ‘No SSFA.’

127-05 4.5-6.3P2 FM1, FM2 PS4_6=Edition2A
PS2_4=Edition2

PS4_5=Edition2B 9/23/03 9

126-05 4.5-6.2P2 FM1, FM2 PS4_5=Edition2B PS4_5=Edition2B 9/23/03 9

Table 1: Production Request for CERES Processing (PR)
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cc4_0=020018/
020019/021021
cc9 =023027/
023029
cc11=021026
cc11_4=022026
cc12=016023/
016024/016025/
016026

/03 done 11/16/05

/03 done 11/16/05

/03
MS-5 ends 

/21/03)

done 11/17/05

/03 done 11/17/05

/04 done 11/19/05

/04 done 11/23/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

9/28/05  Process GGEO  (sccr 591)
Do NOT process until ValR15 and ValR16 GGEO have been approved.
All input to PGE 11.1P10  must be in MCIDAS format.  
Note: SFC input to GGEO must always be from the crosstrack instrument.  FM1 is in crosstrack 11/01 - 4/05
11/16/05 GOES-12 native format data should be processed by 11.1P6

125-05 11.1P5
11.1P6
11.1P8
11.1P7
11.1P7

GOES-8
GOES-10
GMS-5
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=Beta4 3/03 3

124-05 11.2P2 Composite PS11_M=Beta4 PS11=Beta4 3/03 3

123-05 11.1P56
11.1P6
11.1P8
11.1P7
11.1P7

GOES-12
GOES-10
GMS-5
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=Beta4 4/03 5
(G
5

122-05 11.2P2 Composite PS11_M=Beta4 PS11=Beta4 4/03 5

121-05 11.1P56
11.1P6
11.1P10
11.1P7
11.1P7

GOES-12
GOES-10
GOES-9
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=Beta4 6/03 5

120-05 11.2P2 Composite PS11_M=Beta4 PS11=Beta4 6/03 5
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2/04 done 11/21/05

2/04 done 11/21/05

2/04 done 11/22/05

cc9_1=016019
cc9= 023027/
027029
cc10=014025
cc11=019024
cc11_6 =cc11_w= 
020025

/03 done 12/15/05

e files need to 
 with the same 

cc1 =032031
cc1_2 = 025031
cc1_3=026028
cc1_4=026027

/1/01 done 10/3/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

119-05 11.1P10
11.1P10
11.1P10
11.1P10
11.1P10

GOES-12
GOES-10
GOES-9
METEO-5
METEO-8

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=Beta4 6/04 1

118-05 11.2P2 Composite PS11_M=Beta4 PS11=Beta4 6/04 1

117-05 11.4P1 Composite-
MODIS

PS9=Edition2C
PS11=Beta4

PS11_4=Beta4 3/03 1

9/28/04 Promote TISA averaging (sccr 583)
This is the highest priority CERES processing request.

116-05 10.1P2
10.1P1

FM1, FM2 PS9=Edition2C
PS11=Edition2A
PS9_1=PS12=
DAO-GEOS4

PS10=ValR7 3/00 2

9/9/05  Process Instrument (SCCR 589)
As per Sue Sorlie’s e-mail on 8/26/05, Terra-FM1BDS May 2001 files for days 1,2,4,5,and 8 were lost during tape migration.  Thes
be rerun.  Since Edition1 may, someday, be used as input to Edition3, the entire month, including the overlap days,  needs to be run
cc#.  The FM1 Edition1 ERBElike files for 5/01 are all accounted for and need not be reprocessed.  
If the flag "-wn ON" appears in 1.1P3,  remove it.

115-05 1.1P3
1.3P1
1.3P2
1.2P1

FM1 PS1=Edition1 4/30/01 6
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cc4_6=025029/
026029
cc12=016023
cc4_8=cc4_5=
028033
cc2_4=026023/
025022/023019
cc4_9=024029
cc4_10=022028

/1/00
/4/03
/15/03

done 10/3/05

/1/00
/4/03
/15/03

done 10/3/05

/03
/03

done 10/3/05

cc4_6=029033/
030034
cc12=016023
cc4_8=cc4_5=
030035
cc2_4=026024/
026023
cc4_9=024030
cc4_10=022028

/4/03
/15/03

done 10/3/05

/4/03
/15/03

done 10/3/05 

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/19/05 Promote Inversion  (sccr 587)\
9/9/05 DO NOT pormote until PR 95-05 completes.

Run Inversion-alternate main to create ValR7 input.  Run monthly (4P1) only on 2 days.

114-05 4.5-6.6P2 FM1, FM2 PS4_6=Edition2A
PS2_4=Edition2

PS4_5=ValR7 3/1/00
1/3/03
7/14/03

3
1
7

113-05 4.5-6.2P2 FM1, FM2 PS4_5=ValR7 PS4_5=ValR7 3/1/00
1/3/03
7/14/03

3
1
7

112-05 4.5-6.4P1 FM1, FM2 PS4_5=ValR7 PS4_5=ValR7 1/03
7/03

1
7

8/19/05 Process Inversion  (sccr 587)

Run Inversion-alternate main to create ValR7 input.  Run monthly (4P1) only on 2 days.

111-05 4.5-6.6P3 FM3, FM4 PS4_6=Edition1B
PS2_4=Edition2

PS4_5=ValR7 1/3/03
7/14/03

1
7

110-05 4.5-6.2P2 FM3, FM4 PS4_5=ValR7 PS4_5=ValR7 1/3/03
7/14/03

1
7
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/03
/03

done 10/3/05

tion2 begins.  

8 input.
 Snow map; C 

cc1 = 030028/
031030
cc1_2 = 025031
cc1_3 = 026028
cc1_4 = 026027
cc1_5=030032
cc2_1=025025
cc2=026026
cc2_4=026025
cc3=
024026(Aqua)
024027 (Terra)
cc3_2= 024027

2/1/04
/1/05
/1/05
/4/05
/30/05

done 9/2/05

/05 done 9/2/05

2/1/04
/28/05
/30/05
/4/05
/30/05

done 9/2/05

/1/05, 5/1/05
/31/05, 3/31/05

done 9/2/05

/05
/05

done 9/2/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

109-05 4.5-6.4P1 FM3, FM4 PS4_5=ValR7 PS4_5=ValR7 1/03
7/03

1
7

8/19/05  Process Instrument (SCCR 582)
  Promote ERBElike (SCCR 592).

Promote Gains/SRF for 12/04 - 6/05 prior to processing.  Terra ValR6 Instrument/ERBElike processing must be verified before Edi

If the flag "-wn ON" appears in CER1.3P3_input_find.csh,  remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

108-05 1.3P3
1.2P1

FM1, FM2 PS1=Edition1 PS1=ValR6 12/1/04
1/31/05
3/31/05
5/4/05
6/30/05

1
3
5
5
6

107-05 2.4P1 FM1, FM2 cmdline arg = 12 PS2=ValR6 12/04 6

106-05 2.2P1 FM1, FM2 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=ValR6 12/1/04
2/1/05
4/1/05
5/4/05
6/30/05

1
2
4
5
6

105-05 2.3P1
2.3P2

FM1, FM2 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=ValR6 3/1/05, 5/1/05
1/31/05, 3/31/05

3
1

104-05 3.1P1 FM1, FM2 PS2=ValR6 PS3=ValR6 2/05
4/05

2
4
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/05 done 9/2/05

8 input.
 Snow map; C 

cc1 = 030028/
031030
cc1_2 = 025031
cc1_3 = 026028
cc1_4 = 026027
cc1_5=030032
cc2_1=025025
cc2=026026
cc2_4=026025
cc3=
024026(Aqua)
024027 (Terra)
cc3_2= 024027

/05 done 9/10/05

/05 done 9/10/05

/05 done 9/10/05

/1/05 done 9/12/05

/05 done 9/12/05

/05 done 9/12/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

103-05 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =ValR6 (Terra)

PS3_2=ValR6 2/05 2

8/19/05  Process Instrument (SCCR 582)
  Process ERBElike (SCCR 592).

Terra ValR6 Instrument/ERBElike processing must be verified before Edition2 begins.  

If the flag "-wn ON" appears in CER1.3P3_input_find.csh,  remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

102-05 1.3P3
1.2P1

FM1, FM2 PS1=Edition1 PS1=Edition2 12/04 6

101-05 2.4P1 FM1, FM2 cmdline arg = 12 PS2=Edition2 12/04 6

100-05 2.2P1 FM1, FM2 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 12/04 6

99-05 2.3P1
2.3P2

FM1, FM2 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 10/31/04 6

98-05 3.1P1 FM1, FM2 PS2=Edition2 PS3=Edition2 11/04 5

97-05 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 11/04 2
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ode and IES 

cients from 

cc12=016026/
017027
cc1=030032
cc4_0=021021
cc4_1=027034
cc4_2=027034
cc4_3=027034
cc2_4=026025
cc4_8=cc4_5=
027031
cc4_9=024029 
023028
cc4_10=022028
022027
cc9_1=016019
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

/05 done 10/2/05

/05 done 10/2/05

/1/05 hr 11 done 10/2/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/19/05 Process Clouds SS4.0  (sccr 549);  Imager version to be used is MODIS V004
Process Inversion  (sccr 587 581)
Process TISA gridding (sccr 548)

9/9/05 Do not wait for Inversion Subsetter to be promoted prior to starting this PR.  SSI&T is not yet ready to promote the c
inputs will be avaiable shortly.  Process PR 95-05 prior to promoting SCCR 587 and processing PRs 109-05 to 114-05.

Do not create CloudVIS output for Terra.  Use CV=n.

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)

96-05 4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM1, FM2, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= Edition2-QC 12/04 6

95-05 4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

FM1, FM2 PS4_1=Edition2-QC
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition2B 12/04 6

94-05 9.2P1
9.3P1
9.4P1

FM1, FM2 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2B

PS9=Edition2C 10/31/04 hr 12 6

Table 1: Production Request for CERES Processing (PR)

PR
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& Item_#
PGEs
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cc12=016026
cc4_5= 027031
cc5=018025
cc5_4=020027
cc9_1=016019
cc6=019021
cc6_3=020023

2/04 done 10/2/05

2/1/04 hr 11 done 10/3/05

 lowered.

8 input.
 Snow map; C 

cc1 =032031
cc1_2 = 025031
cc2_1= 025025
cc2=026026
cc3=024027

/18//05 done 9/1/05

/18/05 done 9/1/05

/05 done 9/1/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/19/05 Process  SARB  (SCCR 580) 
Process TISAgridding  (sccr 571 and sccr 575).

Process Terra  CRS and FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/04
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

94A-05 5.0P1
5.1P1
5.4P1

FM1 or FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=Edition2B 12/04 1

94B-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=Edition2C 10/31/03 hr 12 1

8/19/05  Process Instrument (SCCR 582)
  Process ERBElike (SCCR 592).

DO NOT process 7/19/05 forward at this time.  On 7/19/05 temperatures were raised and as of time of this PR they had not yet been
Ensure that these requests are run as per instructions in the Instrument Ops manual.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

93-05 1.1P5
1.3P1
1.3P2
1.2P1

FM4 PS2=Ed1-NoSW 3/30/05 7

92-05 2.2P1
2.3P1
2.3P2

FM4 PS1=Ed1-NoSW
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=Ed1-NoSW 3/30/05 7

91-05 3.1P1 FM4 PS2=Ed1-NoSW PS3=Ed1-NoSW 4/05 6

Table 1: Production Request for CERES Processing (PR)
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cc4_0=020018
cc9 = 022027
        023027
cc11=021026
cc11_4=022026
cc12=016023

/02
/02
/02
0/02
2/02

done 9/22/05

/02
/02
/02
0/02
2/02

done 9/22/05

/02 done 9/23/05

/02 done 9/23/05

/02 done 9/23/05

sted and a val-
cc11=019024
cc11_6=021026

0/01 done 9/23/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/5/05  Promote GGEO  (sccr 591)
Do NOT promote until PR 84-05 is complete and closed out.
All input to PGE 11.1P10  must be in MCIDAS format.  
Note: SFC input to GGEO must always be from the crosstrack instrument.  FM1 is in crosstrack 11/01 - 4/05

90-05 11.1P10
11.1P10
11.1P10
11.1P10
11.1P10

GOES-8
GOES-10
GMS-5
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=ValR15 7/02
1/02
4/02
10/02
12/02

7
1
4
1
1

89-05 11.2P2 Composite PS11_M=ValR15 PS11=ValR15 7/02
1/02
4/02
10/02
12/02

7
1
4
1
1

88-05 11.1P5
11.1P6
11.1P8
11.1P7
11.1P7

GOES-8
GOES-10
GMS-5
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=ValR16 7/02 7

87-05 11.2P2 Composite PS11_M=ValR16 PS11=ValR16 7/02 7

86-05 11.4P1 Composite-
MODIS

PS9=Edition2C
PS11=ValR16

PS11_4=ValR16 7/02 7

8/5/05  Process GGEO  (sccr 591)
Although no changes were supposedly made, this PGE was included in the delivery associated with sccr 591. Therefore it must be te
idation run made.  ValR15 GGEOW should be identical to Edition2A GGEOW.

85-05 11.6P1 Composite PS11=Edition2A PS11_6=ValR15 10/01 1

Table 1: Production Request for CERES Processing (PR)
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 the delivered 
cc11=019024
cc11_6=020025

/01
/01
0/01
2/01
/02
/02
0/02

done 8/12/05

strument will 

8 input.
 Snow map; C 

cc1 =030028,  
031030
cc1_2 = 025030
cc1_5=030032
cc2_1=025024/
           025025
cc2=026026
cc2_4=026025
cc3_2= 024026 
cc3=
024026(Aqua)
024026 (Terra)

/05 done 7/27/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

7/27/05  Process GGEO  (sccr 553)
Run Edition2A GGEO through Joe Stassi’s Weeder code to get rid of the peculiar artifacts, the locations of which were identified in
badrec_info  files

84-05 11.6P1 Composite PS11=Edition2A PS11_6=Edition2A 1/01
5/01
10/01
12/01
4/02
7/02
9/02

2
5
1
1
5
7
1

7/21/05  Process Instrument (SCCR 582)
  Process ERBElike (SCCR 503) 
Aqua ValR5 Instrument/ERBElike processing must be rerun and verified before Edition2 (PRs 59-05 to 64-05) starts processing.  In
redeliver  Gains.

Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

83-05 2.4P1 FM3, FM4 cmdline arg = 12 PS2=ValR5 8/04 3

Table 1: Production Request for CERES Processing (PR)
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& Item_#
PGEs
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1/1/04
/1/04
/15/04
1/30/04
2/10/04
2/20/04
2/31/04
/1/05
/5/05
/10/05
/28/05
/8/05
/17/05
/29/05

done 7/27/05

0/04
/1/04
/15/04
1/30/04
2/10/04
2/20/04
2/31/04
/1/05
/5/05
/10/05
/28/05
/8/05
/17/05
/29/05

done 7/27/05

/30/04
1/1/04

done 7/27/05

0/04 done 7/27/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

82-05 1.3P3
1.2P1

FM3, FM4 (PS1=>) PS1=ValR5 9/30/04
8/1/04
8/15/04
11/30/04
12/10/04
12/20/04
12/31/04
1/1/05
2/5/05
2/10/05
2/28/05
3/8/05
3/17/05
3/29/05

1
8
8
1
1
1
1
1
2
2
2
3
3
3

81-05 2.2P1 FM3, FM4 PS1=ValR5
PS2_1=NSIDC
cmdline arg =A F M T

PS2=ValR5 10/04
8/1/04
8/15/04
11/30/04
12/10/04
12/20/04
12/31/04
1/1/05
2/5/05
2/10/05
2/28/05
3/8/05
3/17/05
3/29/05

1
8
8
1
1
1
1
1
2
2
2
3
3
3

80-05 2.3P1
2.3P2

FM3, FM4 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A F M T

PS2=ValR5 9/30/04
11/1/04

9
1

79-05 3.1P1 FM3, FM4 PS2=ValR5 PS3=ValR5 10/04 1

Table 1: Production Request for CERES Processing (PR)
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0/04 done 7/27/05

ately stated,

8 input.
 Snow map; C 

cc1 =032031
cc1_2 = 025031
cc1_3=026028
cc1_4=026027
cc2_1= 025025
cc2=026026

/1/05 done 8/9/05

/05
/28/05
/1/05

done 8/9/05

ately stated,

8 input.
 Snow map; C 

cc1 =032031
cc1_2 = 025031
cc1_3=026028
cc1_4=026027
cc2_1= 025025
cc2=026026

/1/05 done 8/10/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

78-05 3.2P1 FM1+FM4 PS3=ValR5 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=ValR5 10/04 1

7/8/05  Promote Instrument (SCCR 589)
  Process ERBElike (SCCR 503).

Terra ValR6 Instrument/ERBElike processing must be verified before Edition1 starts processing
Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
if the flag "-wn ON" appears, then remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

77-05 1.1P5
1.3P1
1.3P2
1.2P1

FM3, FM4 PS2=ValR6 2/28/05 4

76-05 2.2P1
2.3P1
2.3P2

FM3, FM4 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR6 3/05
2/28/05
4/1/05

3
2
4

7/8/05  Process Instrument (SCCR 589)
  Process ERBElike (SCCR 503).

Terra ValR6 Instrument/ERBElike processing must be verified before Edition1 starts processing
Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
if the flag "-wn ON" appears, then remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

75-05 1.1P3
1.3P1
1.3P2
1.2P1

FM1, FM2 PS2=ValR6 2/28/05 4

Table 1: Production Request for CERES Processing (PR)
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/05
/28/05
/1/05

done 8/10/05

8 input.
 Snow map; C 

cc1 =032031
cc1_2 = 025031
cc2_1= 025025
cc2=026026
cc3=024026

/1//05 done 8/15/05

/05
/31/05
/1/05

done 8/15/05

/05 done 8/15/05

ately stated,

8 input.
 Snow map; C 

cc1 =030028,  
031030
cc1_2 = 025030
cc1_5=030032
cc2_1=025024/
           025025
cc2=026026
cc2_4=026025
cc3_2= 024026 
cc3=
024026(Aqua)
024026 (Terra)

/05 done 7/13/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

74-05 2.2P1
2.3P1
2.3P2

FM1, FM2 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR6 3/05
2/28/05
4/1/05

3
2
4

7/8/05  Process Instrument (SCCR 589)
  Process ERBElike (SCCR 503).

Terra ValR6 Instrument/ERBElike processing must be verified before Edition1 starts processing.   
If the flag "-wn ON" appears in CER1.1P5_input_find.csh,  remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

73-05 1.1P5
1.2P1

FM4 PS2=ValR6 3/31/05 5

72-05 2.2P1
2.3P1
2.3P2

FM4 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR6 4/05
3/31/05
5/1/05

4
3
5

71-05 3.1P1 FM4 PS1=ValR6 PS2=ValR6 4/05 4

6/1/05  Process Instrument (SCCR 582)
  Process ERBElike (SCCR 503).

Terra ValR5 Instrument/ERBElike processing must be verified before Edition2 starts processing
Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
if the flag "-wn ON" appears, then remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

70-05 2.4P1 FM3, FM4 cmdline arg = 12 PS2=ValR5 8/04 3

Table 1: Production Request for CERES Processing (PR)
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1/1/04
/1/04
/15/04
1/30/04
2/10/04
2/20/04
2/31/04
/1/05
/5/05
/10/05
/28/05
/8/05
/17/05
/29/05

done 7/14/05

0/04
/1/04
/15/04
1/30/04
2/10/04
2/20/04
2/31/04
/1/05
/5/05
/10/05
/28/05
/8/05
/17/05
/29/05

done 7/19/05

/30/04
1/1/04

done 7/19/05

0/04 done 7/19/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

69-05 1.3P3
1.2P1

FM3, FM4 (PS1=>) PS1=ValR5 9/30/04
8/1/04
8/15/04
11/30/04
12/10/04
12/20/04
12/31/04
1/1/05
2/5/05
2/10/05
2/28/05
3/8/05
3/17/05
3/29/05

1
8
8
1
1
1
1
1
2
2
2
3
3
3

68-05 2.2P1 FM3, FM4 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A  F N T
A F M T

PS2=ValR5 10/04
8/1/04
8/15/04
11/30/04
12/10/04
12/20/04
12/31/04
1/1/05
2/5/05
2/10/05
2/28/05
3/8/05
3/17/05
3/29/05

1
8
8
1
1
1
1
1
2
2
2
3
3
3

67-05 2.3P1
2.3P2

FM3, FM4 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A  F N T
A F M T

PS2=ValR5 9/30/04
11/1/04

9
1

66-05 3.1P1 FM3, FM4 PS2=ValR5 PS3=ValR5 10/04 1
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0/04 done 7/20/05

ately stated,

8 input.
 Snow map; C 

cc1 =030028,  
031030
cc1_2 = 025030
cc1_5=030032
cc2_1=025024/
           025025
cc2=026026
cc2_4=026025
cc3_2= 024026 
cc3=
024026(Aqua)
024026 (Terra)

/05 done 8/3/05

/05 done 8/3/05

/05 done 8/3/05

/05 done 8/3/05

/05 done 8/3/05

0/04 done 8/3/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

65-05 3.2P1 FM1+FM4 PS3=ValR5 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=ValR5 10/04 1

6/1/05  Process Instrument (SCCR 582)
  Process ERBElike (SCCR 503).

Terra ValR5 Instrument/ERBElike processing must be verified before Edition2 begins.  

Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
if the flag "-wn ON" appears, then remove it.
Remember that 2.3P1 requires last day of previous month BDS/PRES8 input and 2.3P2 requires first day of next month BDS/PRES
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual
= composite Snow map.  F has to do with ADMs.  

64-05 1.3P3
1.2P1

FM3, FM4 PS1=Edition1 PS1=Edition2 7/31/04 3

63-05 2.4P1 FM3, FM4 cmdline arg = 12 PS2=Edition2 8/04 3

62-05 2.2P1 FM3, FM4 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 8/04 3

61-05 2.3P1
2.3P2

FM3, FM4 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 8/04 3

60-05 3.1P1 FM3, FM4 PS2=Edition2 PS3=Edition2 8/04 2

59-05 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 8/04 1

Table 1: Production Request for CERES Processing (PR)
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cients from 

cc12=016025/
016026/017027
cc1=030032
cc4_0=021021/
021022
cc4_1=029036
cc4_2=029036
cc4_3=029036
cc2_4=026025
cc4_8=cc4_5=029
034
cc4_9=023029
cc4_10=022027
cc9_1=016019/
016020
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

/05 done 8/29/05

/05 done 8/29/05

/1/05 hr 11 done 8/29/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

6/1/05 Process Clouds SS4.0  (sccr 567);  Imager version to be used is MODIS V004
Process Inversion  (sccr 581) 
Process TISA gridding (sccr 571)

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)  Always use  Spectral Correction Coefficients that correspond to instrument getting processed.

Run Clouds with CloudVIS turned on for Bing Lin and Alice Fan.

58-05 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= Edition1A 8/04 3

57-05 4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition1B 8/04 3

56-05 9.2P1
9.3P1
9.4P1

FM3, FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition1B

PS9=Edition1B 6/30/04 hr 12 3

Table 1: Production Request for CERES Processing (PR)
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C-HR files 
 following 

cc9 = cc9_2= 
022026
cc9_3=023029
cc9_4=022029

/1/03 hr 11
/1/02 hr 11

done 6/3/05

cc12=016023/
016024/016025
cc4_5= 026030/
027031
cc5=018025
cc5_4=020027
cc9_1=016019
cc6=019021
cc6_3=020023

1/04 done 6/28/05

1/1/04 hr 11 done 6/27/05

cc12=016023/
016024/016025/
016026
cc4_5= 030034/
029033/029034
cc5=018025
cc5_4=020027
cc9_1=016019
cc6=019021
cc6_3=020023

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

5/24/05 TISA gridding (sccr 571)
Regenerate monthly binary and hdf SFC files.  Last time around,  3/03 & 6/03  runs (cc# 023027) were made without  having all SF
available on disk,  3/02 & 4/03 runs made without staging overlap from prior month, and 5/03 was run without staging overlap from
month.
The Edition2C SFC-HR files which were processed back in December are fine.

55-05 9.3P1
9.4P1

FM1, FM2 PS9_2=Edition2B PS9=Edition2C 2/28/03 hr 12
2/28/02 hr 12

7
4

5/17/05 Process  SARB  (SCCR 580) 
Process TISAgridding  (sccr 571 and sccr 575).

Process Terra  CRS and FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/04
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

54-05 5.0P1
5.1P1
5.4P1

FM1 or FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=Edition2B 3/31/03 hr 12 1

53-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=Edition2C 3/31/03 hr 12 1

5/17/05 Process  SARB  (SCCR 580) 
Process TISA gridding (sccr 571 and sccr 575 )
Process Terra Edition2B CRS first (see above)
ProcessAqua  CRS for crosstrack instrument ONLY 
FM3 is crosstrack: 7/02, 11/02 - 1/03, 5/03 - 7/03
FM4 is crosstrack: 7/02 - 10/02, 2/03 - 4/03, 8/03 - 12/04

7/8/05 Extend CRS processing through Dec’04.  (MATCH available through 12/04, SSF inputs through 3/05 coming shortly)

Table 1: Production Request for CERES Processing (PR)
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/04
2/04

done 9/9/05 

/1/04 hr 11
2/04

done 9/12/05

cients from 

cc12=016025
cc1=029030
cc4_0=021021
cc4_1=029036
cc4_2=029036
cc4_3=029036
cc2_4=026024
cc4_8=cc4_5=029
034
cc4_9=023029
cc4_10=022027
cc9_1=016019
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

/04 done 5/22/05

/04 done 5/23/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

52-05 5.0P1
5.1P1
5.4P1

FM3 or FM4
V004 MOD08

PS4_5=Edition1B
PS12=DAO-GEOS4

PS5=Beta1 3/31/03 hr 12 7
1

51-05 6.1P1
6.2P1
6.3P1

FM3 or FM4 PS5=Beta1
PS9_1=PS12=
DAO-GEOS4

PS6=Beta1 3/31/03 hr 12 7
1

5/13/05 Process Clouds SS4.0  (sccr 567);  Imager version to be used is MODIS V004
Process Inversion  (sccr 581) 
Process TISA gridding (sccr 571)

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)  Always use  Spectral Correction Coefficients that correspond to instrument getting processed.

Run Clouds with CloudVIS turned on for Bing Lin and Alice Fan.

50-05 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= Edition1A 7/04 7

49-05 4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition1B 7/04 7

Table 1: Production Request for CERES Processing (PR)
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/1/04 hr 11 done 5/20/05

cc9_1=016019
cc5= 018024
cc6=019021
cc6_3=020023

/1/01 hr 11 done 5/17/05

cients from 

 & 16.

cc12=016023
cc2_4=023019
cc4_6=025029/
026029
cc4_5=028033

/03/03
/19/02
/28/02
2/13/01

done 4/18/05

cc4_0=020018
cc9 = 022027
cc11=020025
cc11_3=021023
cc11_4=021025
cc12=016023

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

48-05 9.2P1
9.3P1
9.4P1

FM3, FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition1B

PS9=Edition1B 5/31/04 hr 12 7

5/10/05 Process TISA gridding (sccr 585)
processing only Feb’01 which failed in original request (PR 5-05)

Process FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/03
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

47-05 6.1P1
6.2P1
6.3P1

FM2 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=Edition2C 2/1/01 3

4/14/05  Promote Inversion  (sccr 581)

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)
12/25/02 - 1/3/03 has no missing hours.  3/19/02 is missing hours 13 - 23.  3/28/02 is missing hour 0.  12/13/01 is missing hours 15

46-05 4.5-6.3P2 FM1, FM2 PS12=DAO-GEOS4
PS2_4=Edition2
PS4_6=Edition2A
PS4_7 = NULL

PS4_5=ValR6 12/29/02
3/19/02
3/28/02
12/13/01

1
3
3
1

3/31/05  Promote GGEO  (sccr 553)

PGE 11.1P10 is the new PGE.  All input to this PGE must be in MCIDAS format.

5/17/05 Note: SFC input to GGEO must always be from the crosstrack instrument.  FM1 is in crosstract 11/01 - 4/05

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 56

/02
/02
/02
0/02
2/02

done 5/24/05

/02
/02
/02
0/02
2/02

done 5/24/05

/02 done 5/18/05

/02 done 5/18/05

/02 done 5/18/05

cc11=019024
cc11_6=02025

0/01 done 5/18/05

cients from 

 & 16.

cc12=016023
cc2_4=023019
cc4_6=025029/
026029
cc4_5=027032

/03/03
/19/02
/28/02
2/13/01

done 4/1/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

45-05 11.1P10
11.1P10
11.1P10
11.1P10
11.1P10

GOES-8
GOES-10
GMS-5
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=ValR12 7/02
1/02
4/02
10/02
12/02

7
1
4
1
1

44-05 11.2P2 Composite PS11_M=ValR12 PS11=ValR12 7/02
1/02
4/02
10/02
12/02

7
1
4
1
1

43-05 11.1P5
11.1P6
11.1P8
11.1P7
11.1P7

GOES-8
GOES-10
GMS-5
METEO-5
METEO-7

PS4_0=
        NSIDC_NESDIS
PS9_1=PS12=
        DAO-GEOS4

PS11_M=ValR13 7/02 7

42-05 11.2P2 Composite PS11_M=ValR13 PS11=ValR13 7/02 7

41-05 11.4P1 Composite-
MODIS

PS9=Edition2C
PS11=ValR13

PS11_4=ValR13 7/02 7

3/28/05  Process GGEO  (sccr 553)

40-05 11.6P1 Composite PS11=Edition2A PS11_6=ValR13 10/01 1

3/18/05  Promote Inversion  (sccr 578)

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)
12/25/02 - 1/3/03 has no missing hours.  3/19/02 is missing hours 13 - 23.  3/28/02 is missing hour 0.  12/13/01 is missing hours 15

39-05 4.5-6.6P2 FM1, FM2 PS12=DAO-GEOS4
PS2_4=Edition2
PS4_6=Edition2A
PS4_7 = NULL

PS4_5=ValR5 12/29/02
3/19/02
3/28/02
12/13/01

1
3
3
1
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cc5=018025
cc5_4=020027

/03 done 3/22/05

 diagnostic file 

ately stated,

cc1 = 031030

/28/05 done 3/14/05

/28/05 done 3/14/05

cc12=017027

2/04 done 3/11/05

ately stated,

cc1 = 031030
cc1_2 = 025030
cc1_3 = 026027
cc1_4 = 025026
cc1_5=030032
cc2_1=025024/
           025025
cc2=026026
cc2_4=026025
cc3=
024025(Aqua)
024026 (Terra)
cc3_2= 024026

1/04 done 4/1/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

3/14/05 Promote  SARB  (SCCR 580) 
ProcessAqua  CRS for crosstrack instrument ONLY 
FM3 is crosstrack: 7/02, 11/02 - 1/03, 5/03 - 7/03
FM4 is crosstrack: 7/02 - 10/02, 2/03 - 4/03, 8/03 - 12/04

38-05 5.4P1 FM3 or FM4
V004 MOD08

PS5=Beta1
PS12=DAO-GEOS4

PS5_4=Beta1 7/02 3

3/7/05  Promote Instrument (SCCR )
Terra ValR5 Instrument  processing must be verified before Edition1 resumes.  This delivery is expected to correct an unexplainable 
creation  problem that started with 2/23/05 data.
Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
remove  the flag "-wn ON".

37-05 1.1P5 FM3, FM4 (PS1=>) PS1=ValR5 2/23/05 2

36-05 1.1P3 FM1, FM2 (PS1=>) PS1=ValR5 2/23/05 2

2/28/05 Promote MOA  (SCCR 577)

35-05 12.1P1 CERES PS12in=DAO-GEOS4 PS12=ValR1 12/04 1

2/28/05  Process Instrument (SCCR 573)
  Process ERBElike (SCCR 484).

Terra ValR5 and ValR6 Instrument/ERBElike processing must be verified before Edition2 begins.  

Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
remove  the flag "-wn ON".

34-05 1.3P3
1.2P1

FM1, FM2 PS1=Edition1 PS1=Edition2 1/04 1

Table 1: Production Request for CERES Processing (PR)
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1/04 done 4/1/05

1/04 done 4/1/05

1/1/04 done 4/1/05

0/04 done 4/1/05

/04 done 4/1/05

cients from 

 12 through 2/

cc12=016023
cc1=030032
cc4_0=021021
cc4_1=027034
cc4_2=027034
cc4_3=027034
cc2_4=026025
cc4_8=cc4_5=027
031/026030
cc4_9=023028
cc4_10=022027
cc9_1=016019
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

1/04 done 5/3/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

33-05 2.4P1 FM1, FM2 cmdline arg = 12 PS2=Edition2 1/04 1

32-05 2.2P1 FM1, FM2 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 1/04 1

31-05 2.3P1
2.3P2

FM1, FM2 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 12/31/03 1

30-05 3.1P1 FM1, FM2 PS2=Edition2 PS3=Edition2 1/04 1

29-05 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 1/04 7

2/28/05 Process Clouds SS4.0  (sccr 549);  Imager version to be used is MODIS V004
Process Inversion  (sccr 543)
Process TISA gridding (sccr 548)

Do not create CloudVIS output for Terra.  Use CV=n.

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)

Special Iinstructions: Rerun 9.2P1 for 12/31/03 hours 12-23 to generate SFC-HR files with same cc# as 1/04 files.  Use 12/31/03 hr
1/04 hr 11 SFC-HR files as input when running 9.3P1 for 1/04.

28-05 4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM1, FM2, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= Edition2-QC 1/04 1

Table 1: Production Request for CERES Processing (PR)
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1/04 done 5/3/05

1/1/04 hr 11 done 5/17/05

cc9_1=016019
cc5= 018025
cc6=018020
cc6_3=020022

/03 done 5/16/05

ately stated,

cc1 = 031030
cc1_2 = 025030
cc1_3 = 026027
cc1_4 = 025026
cc1_5=030032
cc2_1=025024/
           025025
cc2=026026
cc2_4=026025
cc3=
024025(Aqua)
024026 (Terra)
cc3_2= 024026

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

27-05 4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

FM1, FM2 PS4_1=Edition2-QC
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition2B 1/04 1

26-05 9.2P1
9.3P1
9.4P1

FM1, FM2 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2B

PS9=Edition2C 12/31/03 hr 12 1

2/28/05 Process TISA gridding (sccr 571 and sccr 575 )
Wait for Terra Edition2C FSW to complete prior to kicking-off this request

Process Aqua FSW for crosstrack instrument ONLY 
FM3 is crosstrack: 7/02, 11/02 - 1/03, 5/03 - 7/03
FM4 is crosstrack: 7/02 - 10/02, 2/03 - 4/03, 8/03 - 12/04

25-05 6.1P1
6.2P1
6.3P1

FM3 or FM4 PS5=Beta1
PS9_1=PS12=
DAO-GEOS4

PS6=Beta1 7/02 3

2/10/05  Promote Instrument (SCCR 573)
  Process ERBElike (SCCR 484).

Terra ValR5 and ValR6 Instrument/ERBElike processing must be verified before Edition1 resumes and Edition2 begins.  

Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
remove  the flag "-wn ON".

Wait for Gains and Spectral Response Functions to be delivered before starting these PRs.
 2/15/05 Do not process 1.3P1 & 1.3P2 for the individual days.  1.3P2 is a monthly process.
 3/7/05 Rerun ValR6 ERBElike using SRF delivered on 3/3/05.  Originally delivered wrong SRF file.
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/15/04
/7/04
/1/04
/1/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/25/05

/04 done 2/25/05

/15/04
/7/04
/1/04
/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/28/05

/31/04
/1/04

done 2/28/05

/04 done 2/28/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

24-05 1.1P3
1.3P1
1.3P2
1.2P1

FM1, FM2 (PS1=>) PS1=ValR5 1/15/04
2/5/04
2/28/04
3/31/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
5
5
7
1
1
1

24B-05 1.3P1
1.3P2

FM1, FM2 (PS1=>) PS1=ValR5 4/04 4

23-05 2.2P1 FM1, FM2 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR5 1/15/04
2/5/04
2/28/04
4/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
4
5
7
1
1
1

22-05 2.3P1
2.3P2

FM1, FM2 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR5 3/31/04
5/1/04

3
5

21-05 3.1P1 FM1, FM2 PS2=ValR5 PS3=ValR5 4/04 4
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PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 61

/15/04
/7/04
/1/04
/1/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/25/05

/15/04
/7/04
/1/04
/1/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/28/05

1/04 done 2/28/05
rerun 3/7/05

/15/04
/7/04
/1/04
/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/28/05
rerun 3/7/05

/31/04
/1/04

done 2/28/05
rerun 3/7/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

20-05 1.3P3 FM1, FM2 PS1=ValR5 PS1=ValR6 1/15/04
2/5/04
2/28/04
3/31/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
5
5
7
1
1
1

19-05 1.2P1 FM1, FM2 PS1=ValR6 PS1=ValR6 1/15/04
2/5/04
2/28/04
3/31/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
5
5
7
1
1
1

18-05 2.4P1 FM1, FM2 PS1=ValR6
cmdline arg = 12

PS2=ValR6 1/04 1

17-05 2.2P1 FM1, FM2 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=ValR6 1/15/04
2/5/04
2/28/04
4/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
4
5
7
1
1
1

16-05 2.3P1
2.3P2

FM1, FM2 PS1=ValR6
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=ValR6 3/31/04
5/1/04

3
5
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/04 done 2/28/05
rerun 3/7/05

/04 done 2/28/05
rerun 3/7/05

ately stated,

cc1 = 031030
cc1_2 = 025030
cc1_3 = 026027
cc1_4 = 025026
cc1_5=030032
cc2_1=025024/
           025025
cc2=026026
cc2_4=026025
cc3= 024026 

/15/04
/7/04
/1/04
/1/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/25/05

/04 done 2/25/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

15-05 3.1P1 FM1, FM2 PS2=ValR6 PS3=ValR6 4/04 4

14-05 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =ValR6 (Terra)

PS3_2=ValR6 4/04 4

2/10/05  Process Instrument (SCCR 573)
  Process ERBElike (SCCR 484).

Terra ValR5 Instrument/ERBElike processing must be verified before Edition1 resumes
Change: DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_input_find.csh, CER1.3P3_input_find.csh.  Altern
remove  the flag "-wn ON".
2/15/05 Do not process 1.3P1 & 1.3P2 for the individual days.  1.3P2 is a monthly process.

13-05 1.1P5
1.3P1
1.3P2
1.2P1

FM3, FM4 (PS1=>) PS1=ValR5 1/15/04
2/5/04
2/28/04
3/31/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
5
5
7
1
1
1

13B-05 1.3P1
1.3P2

FM3, FM4 (PS1=>) PS1=ValR5 4/04 4

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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/15/04
/7/04
/1/04
/04
/5/04
/28/04
1/1/04
1/10/04
1/30/04

done 2/28/05

/31/04
/1/04

done 2/28/05

/04 done 2/28/05

/1/05 done 2/28/05

/1/05 done 2/28/05

ould be no 
cc4_5=026030
cc9_1=016019
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029
cc5= 018024
cc6=018020
cc6_3=020022

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12-05 2.2P1 FM3, FM4 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR5 1/15/04
2/5/04
2/28/04
4/04
5/4/04
7/28/04
11/1/04
11/10/04
11/30/04

1
2
3
4
5
7
1
1
1

11-05 2.3P1
2.3P2

FM3, FM4 PS1=ValR5
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=ValR5 3/31/04
5/1/04

3
5

10-05 3.1P1 FM3, FM4 PS2=ValR5 PS3=ValR5 4/04 4

9-05 1.1P5
1.3P1
1.3P2
1.2P1

FM3 (PS1=>) PS1=ValR5 2/1/05 2

8-05 2.2P1 FM3 PS1=ValR5
PS2_1=NSIDC
cmdline arg = C F N T

PS2=ValR5 2/1/05 2

2/10/05  Promote TISA gridding (sccr 571 and sccr 575 )
The delta delivery associated with sccr 571 separates the environment variable scripts.  There are no SFC code changes and there sh
changes in output.  The full delivery associated with sccr 575 is for SS 6 only and adds parameters to the FSW.

Process FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/03
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E
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2/03 done 3/12/05

/02
/02
/01
0/01

done 3/14/05

cc9_1=016019
cc5= 018024
cc6=018020
cc6_3=020022

/03 done 5/3/05

cc4_5=030034
cc9_1=016019
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

/03 done 3/18/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

 7-05 9.2P1
9.3P1
9.4P1

FM1, FM2 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2B

PS9_3=ValR7 12/03 1

6-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=ValR7 1/02
7/02
4/01
10/01

1
7
4
1

2/10/05 Process TISA gridding (sccr 571 and sccr 575 )
Wait for delivery to promote and ValR7 to be approved prior to kicking-off this request
Feb’01 failed and requires a redelivery prior to processing.  All other months ran.

Process FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/03
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

5-05 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS6=Edition2C 3/00 3

2/10/05 Process TISA gridding (sccr 571)
Run Vals on Aqua data in addition to Terra (see PR 7-05 above).  Continue with PR 3-05 when this is approved.

4-05 9.2P1
9.3P1
9.4P1

FM3, FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition1B

PS9=ValR7 7/02 2

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs
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Input Production 
Strategy

Output Production 
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E
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cc4_5=030034/
029033
cc9_1=016019
cc9 = cc9_2= 
022028
cc9_3=023029
cc9_4=022029

/1/03 hr 11
/1/04 hr 11

done 5/9/05

cc9_3=023027
cc9_4=022028

/03
/03

done 2/10/05

cc12=most recent
cc4_5=029033/
           030034
cc5=018025
cc5_4=019026

/03 done 2/22/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

2/10/05 Process TISA gridding (sccr 571)
All Aqua SSF/SFC Edition1A deleted because FM4 radiances were unfiltered using FM3 Spectral Correction Coefficients on SSF. 
Wait for delta delivery to clear and Aqua ValR7 to be approved prior to kicking-off this request
4/14/05 Extended request through 5/04.  When addiitonal months of SSF are run, additional months of SFC will also be needed.

3-05 9.2P1
9.3P1
9.4P1

FM3, FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition1B

PS9=Edition1B 7/02 7
6

2/2/05 TISA gridding (sccr 569)
Regenerate hdf SFC files.  Original runs were made without  having all binary SFC files on disk.

 2-05 9.4P1 FM1, FM2 PS9_3=Edition2C PS9_4=Edition2C 2/03
4/03

2
4

2/2/05 Process  SARB  (SCCR 563) 
2/16/05  monthly PGE 5.4P1 cancelled.  Requires redelivery.
ProcessAqua  CRS for crosstrack instrument ONLY 
FM3 is crosstrack: 7/02, 11/02 - 1/03, 5/03 - 7/03
FM4 is crosstrack: 7/02 - 10/02, 2/03 - 4/03, 8/03 - 12/04

1-05 5.0P1
5.1P1
5.4P1

FM3 or FM4
V004 MOD08

PS4_5=Edition1B
PS12=DAO-GEOS4

PS5=Beta1 7/02 3

Table 1: Production Request for CERES Processing (PR)

PR
 Year
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PGEs
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until after the 

cc1 = most recent
cc1_2 = 025028
cc1_5=029030
cc2_1=025024
cc2=026025
cc2_4=026024
cc3=024025
cc3_2=
024025 (Aqua)
024025 (Terra)

/15/04
/1/04
/04
/1/04
/10/04
/31/04

cancelled 1/3/05

/15/04
/1/04
/04
/1/04
/10/04
/31/04

cancelled 1/3/05

/04 cancelled 1/3/05

/15/04
/1/04
/04
/1/04
/10/04
/31/04

cancelled 1/3/05

/04 cancelled 1/3/05

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/9/04  Process Instrument (SCCR 552)
  Process ERBElike (SCCR 484).

Terra ValR4 Instrument/ERBElike processing must be verified before Edition2 begins.  Wait for e-mail before starting Edition2.

1/3/05 Gains/SRF not sent in time to process prior to OS upgrade at end of month and, threfore, delivery of gains/SRF are delayed 
OS upgrade.

121-04 1.3P3 FM1, FM2 PS1=Edition1 PS1=ValR4 1/15/04
2/28/04
4/04
5/1/04
5/10/04
5/31/04

1
3
4
5
5
5

120-04 1.2P1 FM1, FM2 PS1=ValR4 PS1=ValR4 1/15/04
2/28/04
4/04
5/1/04
5/10/04
5/31/04

1
3
4
5
5
5

119-04 2.4P1 FM1, FM2 PS1=ValR4
cmdline arg = 12

PS2=ValR4 1/04 5

118-04 2.2P1
2.3P1
2.3P2

FM1, FM2 PS1=ValR4
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=ValR4 1/15/04
2/28/04
4/04
5/1/04
5/10/04
5/31/04

1
3
4
5
5
5

117-04 3.1P1 FM1, FM2 PS2=ValR4 PS3=ValR4 4/04 4

Table 1: Production Request for CERES Processing (PR)
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/04 cancelled 1/3/05

ew cloud and 

cients from 

cc12=016023
cc1=most recent
cc4_0=most recent
cc4_1=029035
cc4_2=029035
cc4_3=029035
cc2_4=most recent
cc4_8=cc4_5=029
034
cc4_9=023028
cc4_10=022026

/04 cancelled 1/18/05

/04 cancelled 1/18/05

4)
 upgrade)

cc12=016023
cc4_5=026030
cc9_1=016019
cc9_2=022027
cc9_3=023028
cc9_4=022028
cc5= 018024
cc6=017019
cc6_3=019021

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

116-04 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =ValR4 (Terra)

PS3_2=ValR4 4/04 4

12/3/04 Process Inversion  (sccr 562) modified script that uses FM4 spectral correction coefficients in FM4 processing
Process Clouds SS4.0  (sccr 567);  Imager version to be used is MODIS V004

12/7/04 ASDC SSI&T requested that this be run as ValR3 because a ValR2 Cloud run had already been made earlier.
Wait for ValR2 ValR3 Cloud run  to be approved prior to continuing Edition1A. 
1/18/05 cancelled this request.  All SSF data through 6/04 processed BEFORE Cloud code promoted.  
When ValR2 ValR3 (PR 107-04) has been approved, continue processing Edition1A where PR61-04 left off.  At ASDC’s request, n
Inversion PRs are getting issued.  The difference between this PR and 61-04 is that CloudVIS has been turned on for Bing Lin.

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)  Always use  Spectral Correction Coefficients that correspond to instrument getting processed.

115-04 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= Edition1A ?? 6

114-04 4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition1B ?? 6

12/3/04 Promote TISA gridding (sccr 571 )

This delivery separates the environment variable scripts.  There are no code changes and there should be no changes in output.
When ValR7 files are approved, resume processing Terra Edition2C SFC and Terra Edition2B FSW (PRs 100-04, 108-04, and 71-0
12/13/04  Test and promote the delta delivery at the same time as the full delivery adding FSW parameters.(expected right after OS

Table 1: Production Request for CERES Processing (PR)
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PGEs
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/00 cancelled 12/13/04

/00 cancelled 12/13/04

cients from 

nly (alternate 

cc12=016023
cc2_4=most recent
cc4_6=029032
cc4_5=030034
cc4_9=023028
cc4_10=022026

/30/03 done 12/22/04

cients from 

ed to unfilter 

rsion alternate-

cc12=016023
cc2_4=most recent
cc4_6=029032
cc4_5=030034
cc4_9=023028
cc4_10=022026

/30/03 done 12/10/04

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

 113-04 9.2P1
9.3P1
9.4P1

FM1, FM2 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2B

PS9_3=ValR7 7/00 7

112-04 6.1P1
6.2P1
6.3P1

FM1 PS5=Edition2B
PS9_1=PS12=
DAO-GEOS4

PS10=ValR7 7/00 7

12/3/04 Promote Inversion  (sccr 572)

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)

Wait for ValR4 to be approved prior to using this PGE to process portions of  first year of Edition1B.  This delivery runs Inversion-o
main) as one daily run rather than the 24 hourly 4.5-6.3P3 runs (see PR 110-04).

111-04 4.5-6.6P3
4.5-6.2P2

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_6=Edition1A
PS4_7 = NULL 

PS4_5=ValR4 6/30/03 6

12/3/04 Promote Inversion  (sccr 570)
Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)
Wait for ValR3 to be approved prior to starting first year of Edition1B.  This delivery corrects the unfiltering problem (FM3 SCC us
FM4) on Edition1A.  
12/23/04 When Aqua ValR4 SSF (PR 111-04) approved, PGEs 3P3(hourly)  and 6P3(daily) can be used interchangably to run Inve
main. 

110-04 4.5-6.3P3
4.5-6.2P2

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_6=Edition1A
PS4_7 = NULL 

PS4_5=ValR3 6/30/03 6

Table 1: Production Request for CERES Processing (PR)
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/03 done 1/16/05

cc12=016023
cc4_5=026030
cc9_1=016019
cc9_2=022026
cc9_3=023027
cc9_4=022027

2/03 done 12/24/04

3 had different 
ere indeed due 

cc12=016023
cc1=most recent
cc4_0=most recent
cc4_1=029035
cc4_2=029035
cc4_3=029035

/30/03 done 1/21/05

cients from 

cc12=016023
cc4_1=028034
cc2_4=most recent
cc4_8=cc4_5=029
033
cc4_9=023028
cc4_10=022026

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

109-04 4.5-6.6P3 
OR 4.5-6.3P3

4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_6=Edition1A
PS4_7 = NULL 

PS4_5=Edition1B 7/02 6

11/24/04 TISA gridding (sccr 569)
ValR6  must checkout prior to processing Edition2C

 108-04 9.2P1
9.3P1
9.4P1

FM1, FM2 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition2B

PS9=Edition2C 11/03 1

11/24/04 Promote Clouds SS4.0  (sccr 567);  Imager version to be used is MODIS V004

Wait for ValR2 ValR3 to be approved prior to continuing Edition1A. 
12/7/04 ASDC SSI&T requested that this be run as ValR3 because a ValR2 Cloud run had already been made earlier.
1/21/07 Also requested  6/30/2003 hour 7 be run as ValR4 using IES cc1= 028028 as input instead of most recent IES  because ValR
numbers of pixels associated with some FOVs than Edition1.  Walt verified thatValR4 and Edition1 were the same and differences w
to using a more recent version of IES input.   

107-04 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= ValR2  ValR3 6/30/03 6

11/24/04 Process Inversion  (sccr 562) modified script that uses FM4 spectral correction coefficients in FM4 processing

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)  Always use  Spectral Correction Coefficients that correspond to instrument getting processed.

Wait for ValR2 to be approved prior to starting Edition1B. 
12/1/04 When cloud delivery associated with SCCR 567 gets promoted, this PR will be replaced by 115-04

Table 1: Production Request for CERES Processing (PR)

PR
 Year

& Item_#
PGEs

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

E



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 70

/04 done 12/30/04

cc12=most recent
cc4_5= 026030
cc5= 018023
         018024
cc5_3=014018
cc5_4=019025 ?
cc6=017018
cc6_3=019020
cc9_1= 016019

2/03  6/03
/03

done 1/17/05

2/03  6/03
/03  8/00

done 12/10/04

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

105-04 4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition1B 7/03 6

8/2/04 Process  SARB  (SCCR 541) 
Process TISAgridding  (SCCR 548).

ValR5  must checkout prior to processing Edition2B.
9/22/04 process only through 6/03 because MATCH not available beyond that date
9/30/04 Promote SARB (sccr 563)  Add cc5_4 to support redelivery of 5.4P1
12/3/04 process only through 3/03 because MATCH vertical profiles not available beyond that date
12/10/04 stop FSW processing.  After OS upgrade in January, TISA will redeliver code to include additional parameters.

Process Terra ValR5  CRS and FSW for crosstrack instrument ONLY 
FM1 is crosstrack: 5/00 - 7/00; 11/00 -  1/01; 5/01 - 7/01; 11/01 - 12/03
FM2 is crosstrack: 2/00 - 4/00; 8/00 - 10/00; 2/01 - 4/01; 8/01 - 10/01

72-04 5.0P1
5.1P1
5.4P1

FM1 or FM2
V004 MOD08

PS4_5=Edition2B
PS12=DAO-GEOS4

PS5=Edition2B 3/00 1
3

71-04 6.1P1
6.2P1
6.3P1

FM1 or FM2 PS9_1=PS12=
DAO-GEOS4
PS5=Edition2B

PS6=Edition2B 3/00 1
3

Table 1: Production Request for CERES Processing (PR)
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cients from 

d indepen-

 Inversion  pro-
in a consistant 

cc12=016023
cc1=most recent
cc4_0=most recent
cc4_1=028034
cc4_2=028034
cc4_3=028034
cc2_4=most recent
cc4_8=cc4_5=029
032
cc4_9=022026/
023027
cc4_10=021024/
022025
cc9=022026
cc9_1=016019
cc9_4=022026

/04 done 12/30/04

/04
/03

done 11/24/04

/1/03 hr 11
/03

done 11/23/04

nd Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

7/6/04 Process Clouds SS4.0  (sccr 549);  Imager version to be used is MODIS V004
Process Inversion  (sccr 543)
Process TISA gridding (sccr 548)
9/30/04 Process Inversion (sccr 562)

Run all of inversion using dynamic Spectral Correction Coefficients.  (Always use PS4_7 = NULL. NEVER use default/static coeffi
CERESlib.)

Wait for ValR1 ValR2 to be approved prior to starting Edition1A.  Clouds, Inversion, and TISA gridding are expected to be approve
dently.

11/24/04 FM4 radiances are getting unfiltered using FM3 Spectral Correction Coefficients.  Finish up 6/03 and then halt Edition1A
cessing.  Clouds processing is to continue  until code that turns on CloudVIS parameters for Bing Lin is ready to promote.  To mainta
data set for Clouds, their output will remain Ediiton1A even when Inversion switches to Edition1B.

61-04 4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

FM3, FM4, 
MODIS V004

PS1=Edition2
PS4_0=NSIDC-
NESDIS
PS12=DAO-GEOS4

PS4_1= Edition1A 7/02 6

60-04 4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

FM3, FM4 PS4_1=Edition1A
PS12=DAO-GEOS4
PS2_4=Edition2
PS4_7 = NULL 

PS4_5=Edition1A 7/02 6
6

59-04 9.2P1
9.3P1
9.4P1

FM3, FM4 PS9_1=PS12=
DAO-GEOS4
PS4_5=Edition1A

PS9=Edition1A 7/02 7
5

Table 1: Production Request for CERES Processing (PR)
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PR)

d Datadate 
to process

DAAC 
Verification

cc12=016023, 
017027
cc9_1=016019, 
016020

use latest ccode for 
cc4_0

cc12=015019

en GEOS4 
ives

GEOS4 started
10/02

use latest ccode  
for cc2_1 
(See Table 1)
CERES Data Management Team                                                                  

CERES Miscellaneous Standing Production Requests

Table 2: Standing Production Request for CERES Misc. Processing (M-

M-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En

3/4/04 Process MOA and PMOA 
2/28/05 added MOA cc# (017027) for delivery associated with SCCR 577.  PMOA cc# bumped up to 016020 for OS upgrade.  

2-04 12.1P1 CERES PS12=DAO-GEOS4 1/04

1-04 9.1P1 CERES PS12=DAO-GEOS4 PS9_1=PS12=
DAO-GEOS4

1/04

10/18/02 Process Snow map for Clouds

3-02 4.1-4.0P1 CERES PS4_0=NSIDC-
NESDIS

8/01

8/12/02 Process MOA  SS12.0  (sccr 260),   Process GEOS3.3.9 data as it arrives at ASDC.
This misc. standing request replaces PR3-02.
Cancelled 10/02 when GEOS4 replaced GEOS3

2-02 12.1P1 CERES PS12=DAO-GEOS3.3 12/6/01 wh
arr

8/12/02: Process ERBElike Snow map required for Terra and Aqua.
This request is typically run 5 days after the end of the data month, after inputs are available.

1-02 2.1P1 CERES PS2_1=NSIDC 6/18/02
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-PR)

d Datadate 
to process

DAAC 
Verification

ere the repro-

use latest ccode 
{cc1} 
(See Table 1)

d from where 

Snow map; C 

use latest ccodes
{cc2, cc2_1, cc3}    
(See Table 1)
CERES Data Management Team                                                                  

CERES Terra Standing Production Requests

Table 3: Standing Production Request for CERES Terra Processing (AM

AM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En

11/9/05: Use PS1 = ‘Edition1-CV’
Standing Request: Terra Instrument SS1 {FM1, FM2} Processing Request.  
Reprocessing requests provided for 2/25/00 -  11/1/05 (PR 154-05, 158-05).  This standing request only takes data forward from wh
cessing request left off.

7-05
6-05

1.1P3
1.2P1
1.3P1

FM1,FM2 (PS1=>) PS1=Edition1-CV 11/2/05

11/9/05: Standing Request: Terra ERBElike SS2, SS3 {FM1, FM2} Processing Request
Reprocessing requests provided for 2/25/00 -  11/1/05 (PR 153-05, 155-05 to 157-05).  This standing request only takes data forwar
the reprocessing request left off.

ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

5-05
4-05
3-05

2.2P1
2.3P1
2.3P2

FM1,FM2 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=Edition1-CV 11/2/05
10/31/05
12/1/05

2-05 3.1P1 FM1,FM2 PS2=Edition1-CV PS3=Edition1-CV 11/05

1-05 1.3P2 FM1,FM2 PS1=Edition1-CV PS1=Edition1-CV 11/05
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002 data.   
an be pro-

switch to 

put_find.csh, 
anning.  Start-

are made 

use latest ccode 
{cc1, cc2, cc2_1, 
cc3} (See Table 1)

/03 closed 4/5/05

/03 closed 4/5/05

/03 closed 4/5/05

/03 closed 4/5/05

/03 On Hold - closed 
4/5/05

4/9/03 Will Not Be 
Needed 

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/2/02 Added PGE 2.4P1 to PR 9-02 (produce Spectral Correction Coefficients)
2/8/02: New processing scenario for Edition2 BDS and ERBElike processing.  Anticipate this will go into affect starting with Feb 2
CERES will continue processing Edition1 using PR 1-00 through PR 8-00 until Edition2 processing catches up with Edition1 and c
cessed routinely.  At that time, a switchover from Edition1 to Baseline1 will occur and Edition2 processing will be routine.
Standing Request: Terra Instrument SS1 {FM1, FM2} Processing Request

7/23/03 Added PM-PR 8A-02 for comparison and analysis of Terra instruments.
12/1/03 entered starting date of 7/03; changed input to 11-02 to PS1=Edition1.  CERES will NEVER stop processing Edition1 and 
Baseline1 because of the time lag in producing Edition2.
2/24/04 HOLD on 3.2P2
2/10/05 Starting with delivery associated with SCCR 573 DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_in
CER1.3P3_input_find.csh.  Alternately stated, remove the flag "-wn ON". On 3/1/05, FM2 will do into daily  targeted alongtrack sc
ing with the March’05 data DO NOT process any FM2 data through subsystem 3.
4/5/05 Close Terra Edition2 Standing Requests.  From now on generate regular PR whenever gains and spectral response functions 
available to ASDC.

11-02 1.3P3 FM1,FM2 PS1=Baseline1
PS1= Edition1

PS1=Edition2  7/03 12

10-02 1.2P1 FM1,FM2 PS1=Edition2 PS1=Edition2  7/03 12

9-02 2.4P1
2.2P1
2.3P1
2.3P2

FM1,FM2 PS1=Edition2
PS2_1=NSIDC

PS2=Edition2  7/03 12

8-02 3.1P1 FM1,FM2 PS2=Edition2 PS3=Edition2  7/03 12

8A-02 3.2P2 FM1+ FM2 PS3=Edition2
PS2= Edition2

PS3_2=Edition2  7/03 12

7-02 3.2P1 FM1+FM2 PS3=Edition2 PS3_2=Edition2 ??

Table 3: Standing Production Request for CERES Terra Processing (AM

AM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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 2002 data.  

en the 

c release 

use latest ccode 
{cc1, cc2, cc2_1, 
cc3} (See Table 1)

Cancelled 12/1/03

Replaced with  
Misc standing    
request M-PR1-02

Cancelled 12/1/03

Cancelled 12/1/03

Cancelled 12/1/03

4/9/03 Will Not Be 
Needed 

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/2/02 Processing Scenario updated/corrected; Added PR 3A-02, 3B-02; Added PGEs 2.3P1 and 2.3P2 to PR 4-02
2/8/02: New processing scenario for Baseline1 BDS and ERBElike processing.  Anticipate this will go into affect starting with Feb
For earlier data, continue using PR 1-00 through PR 8-00.
ON HOLD until Edition2 released to public and caught up with Edition1
This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  Wh
Baseline1 files for a month are complete, the Baseline1-QC files created in PRs 1A-02 thru 2-02 should be deleted.
Standing Request: Terra Instrument SS1 {FM1, FM2} Processing Request
** This request only needs to be run once.   It can be run as part of Terra or Aqua processing.  It should not be run for both.
12/1/03 Terra Baseline1will never exist because of the large time lag in producing Edition2.  Continue to process Edition1 for publi
within 25 days of end of month. 

6-02 1.1P3
1.2P1
1.3P1

FM1,FM2 (PS1=>)
PS1=Baseline1

PS1=Baseline1
PS1_3=Baseline1

??

**5-02 2.1P1 CERES PS2_1=NSIDC  ??

4-02 2.2P1
2.3P1
2.3P2

FM1,FM2 PS1=Baseline1
PS2_1=NSIDC

PS2=Baseline1 ??

3-02 1.3P2 FM1,FM2 PS1=Baseline1 PS1=Baseline1 ??

3B-02 3.1P1 FM1,FM2 PS2=Baseline1 PS3=Baseline1 ??

3A-02 3.2P1 FM1+FM2 PS3=Baseline1 PS3_2=Baseline1 ??

Table 3: Standing Production Request for CERES Terra Processing (AM

AM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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eb 2002 data.  

Snow map; C 

use latest ccode 
{cc1, cc2} 
(See Table 1)

ese data sets 

use latest ccode 
{cc1} 
(See Table 1)

/05 done 11/9/05

Snow map; C 

use latest ccodes
{cc2, cc2_1, cc3}    
(See Table 1)

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/2/02 Processing Scenario updated/corrected; Added PR 1A-02.
2/8/02: New processing scenario for Baseline1-QC BDS and ERBElike processing.  Anticipate this will go into affect starting with F
For earlier data, continue using PR 1-00 through PR 8-00.
PRs 1-02 and 2-02  are to run 48 hours after data date; PR 1A-02 is run at the end of the month.
Standing Request: Terra Instrument SS1 {FM1, FM2} Processing Request
Note:  Delete these data sets after data reprocessed as Baseline1 or Edition1. 
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

2-02 1.1P3
1.2P1
1.3P1

FM1,FM2 (PS1=>) PS1=Baseline1-QC  ??

1-02 2.2P1 FM1,FM2 PS1=Baseline1-QC
PS2_1=NotAvailable
cmdline arg = C F N T

PS2=Baseline1-QC  ??

1A-02 1.3P2 FM1,FM2 PS1=Baseline1-QC PS1=Baseline1-QC  ??

8/9/00: Use PS1 = ‘Edition1’
Standing Request: Terra Instrument SS1 {FM1, FM2} Processing Request
Note: All Processing using simulated ephemeris data will use the PS value appended with ‘-QC’, such as ‘Edition1-QC’.  Delete th
after data reprocessed with real ephemeris data.

1-00
2-00

1.1P3
1.2P1
1.3P1

FM1,FM2 (PS1=>) PS1=Edition1 12/18/99 10

11/1/00: Added PR 8-00 (multi-intrument processing for Terra)
Standing Request: Terra ERBElike SS2, SS3 {FM1, FM2} Processing Request
Note: All Processing using simulated snow data will use the PS value appended with ‘-QC’, such as ‘Edition1-QC’.

2/24/04 added PR 8-00A for future processing when hold removed from 3.2P2
5/17/05 FM2 ws never placed into alongtrack mode.  Continue to process monthly until further notice.
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

Table 3: Standing Production Request for CERES Terra Processing (AM

AM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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/05 done 11/9/05

/05 done 11/9/05

/05 FM2 thru 2/05 
ONLY
done 11/9/05

/05 done 11/9/05

On Hold

Cancelled 4/9/03

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

3-00 2.1P1 CERES PS2_1=NSIDC 3/00 10

4-00
5-00
6-00

2.2P1
2.3P1
2.3P2

FM1,FM2 PS1=Edition1
PS2_1=NSIDC
cmdline arg = A  F N T

PS2=Edition1 2/24/00 10

7-00 3.1P1 FM1,FM2 PS2=Edition1 PS3=Edition1 3/00 10

7-00A 1.3P2 FM1,FM2 PS1=Edition1 PS1=Edition1 3/00 10

8-00A 3.2P2 FM1+ FM2 PS3=Edition1
PS2= Edition1

PS3_2=Edition1  7/03

8-00 3.2P1 FM1+FM2 PS3=Edition1 PS3_2=Edition1 3/00

Table 3: Standing Production Request for CERES Terra Processing (AM

AM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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-PR)

d Datadate 
to process

DAAC 
Verification

 of the data 
 listed as reg-

Snow map; C 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

 problems 

Snow map; C 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)
CERES Data Management Team                                                                  

CERES Aqua Standing Production Requests

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En

11/9/05  Edition1-CV processing limited to FM3 while FM4 experiencing SW problems. This request is run 5-25 days after the end
month, when ASDC has received as much data as they expect to receive.  Edition1-CV processing requests for 6/18/02 - 11/1/05 are
ular PRs (PRs 171 to 182-05

Standing Request: Aqua Instrument SS1 and ERBElike SS2 {FM3} Processing Request.
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

18-05 1.1P5
1.2P1
1.3P1

FM3 (PS1=>)
PS1=Edition1-CV

PS1=Edition1-CV
PS1_3=Edition1-CV

11/2/05

17-05 2.2P1
2.3P1
2.3P2

FM3 PS1=Edition1-CV
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1-CV 11/2/05
10/31/05
12/1/05

16-05 1.3P2 FM3 PS1=Edition1-CV PS1=Edition1-CV 11/05

15-05 3.1P1 FM3 PS2=Edition1-CV PS3=Edition1-CV 11/05

11/9/05  Ed1-CV-NoSW processing replaces Ed1-NoSW and should be run  until SW problems on FM4 can be corrected or further
occur.  Ed1-CV-NoSW processing requests for 3/31/05 - 11/1/05 are listed as regular PRs (PR 159-05 to 164-05).  

This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  
Standing Request: Aqua Instrument SS1 and ERBElike SS2 {FM4} Processing Request.
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

14-05 1.1P5
1.2P1
1.3P1

FM4 (PS1=>)
PS1=Ed1-CV-NoSW

PS1=Ed1-CV-NoSW
PS1_3=Ed1-CV-NoSW

11/2/05

13-05 2.2P1
2.3P1
2.3P2

FM4 PS1=Ed1-CV-NoSW
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Ed1-CV-NoSW 11/2/05
10/31/05
12/1/05



CER-DM-PR-2005                                                                                                                                                                       Date:  12/27/05

                                                                      Page 79

W processing 
rements. 

Snow map; C 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

/05 done 11/9/05

/05 done 11/9/05

/05 done 11/9/05

/05 done 11/9/05

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

5 done 7/6/05

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12-05 1.3P2 FM4 PS1=Ed1-CV-NoSW PS1=Ed1-CV-NoSW 11/05

11-05 3.1P1 FM4 PS2=Ed1-CV-NoSW PS3=Ed1-CV-NoSW 11/05

8/19/05  Ed1-NoSW processing replaces AnomalousOps and should be run  until SW problems on FM4 can be corrected.  Ed1-NoS
request for 3/31/05 - 7/18/05 is listed as regular PR.  On 7/19/05, FM4 temperatures were increased in hopes of reviving SW measu
9/7/05 Until FM4 temperatures settled back into the normal operating range on 8/31/05, this PR was not active. 

This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  
Standing Request: Aqua Instrument SS1 and ERBElike SS2 {FM4} Processing Request.
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

10-05 1.1P5
1.2P1
1.3P1

FM4 (PS1=>)
PS1=Ed1-NoSW

PS1=Ed1-NoSW
PS1_3=Ed1-NoSW

8/31/05 10

9-05 2.2P1
2.3P1
2.3P2

FM4 PS1=Ed1-NoSW
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Ed1-NoSW 8/31/05 10

8-05 1.3P2 FM4 PS1=Ed1-NoSW PS1=Ed1-NoSW 8/31/05 10

7-05 3.1P1 FM4 PS2=Ed1-NoSW PS3=Ed1-NoSW 9/05 10

4/5/05  Use AnomalousOps for FM4 until SW problems understood and corrected.  THIS DATA IS NOT TO BE MADE PUBLIC.
This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  

Standing Request: Aqua Instrument SS1 and ERBElike SS2 {FM4} Processing Request.

6-05 1.1P5
1.2P1
1.3P1

FM4 (PS1=>)
PS1=AnomalousOps

PS1=AnomalousOps
PS1_3=AnomalousOps

4/05 6/0

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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5 done 7/6/05

5 done 7/6/05

 the Edition1 

Snow map; C 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

done 11/9/05

done 11/9/05

done 11/9/05

done 11/9/05

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

5-05 2.2P1 FM4 PS1=AnomalousOps
PS2_1=NSIDC
cmdline arg = A F N T

PS2=AnomalousOps 4/05 6/0

5A-05 1.3P2 FM4 PS1=AnomalousOps PS1=AnomalousOps 4/05 6/0

4/5/05  Edition1 processing limited to FM3 until SW problems on FM4 can be identified and corrected.
This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  When
files for a month are complete, the Baseline1-QC BDS files created in PRs 11-03 thru 13-03 should be deleted.
8/19/04  Do not delete Baseline1-QC in manner stated above.  These files are inputs for FLASHflux project.

Standing Request: Aqua Instrument SS1 and ERBElike SS2 {FM3} Processing Request.
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

4-05 1.1P5
1.2P1
1.3P1

FM3 (PS1=>)
PS1=Edition1

PS1=Edition1
PS1_3=Edition1

4/05

3-05 2.2P1
2.3P1
2.3P2

FM3 PS1=Edition1
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1 4/05

2-05 1.3P2 FM3 PS1=Edition1 PS1=Edition1 4/05

1-05 3.1P1 FM3 PS2=Edition1 PS3=Edition1 4/05

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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3.  Therefore 

ust be picked 

 Terra 

put_find.csh, 

 are made 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

4 closed 4/5/05

4 closed 4/5/05

4 closed 4/5/05

4 closed 4/5/05

4 closed 4/5/05

3 closed 4/5/05

4 closed 4/5/05

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/1/03  Standing Request for Aqua Edition2 Instrument and ERBElike processing
Although Edition1 starts with January’04, the gains to be delivered around the same time as the code will only run through 10/31/0
11/03 and 12/03 must be picked up as part of the standing request.

1/16/04 Gains and Spectral Correction Coefficients will only be delivered through 8/31/03 (not 10/03).   Therefore, 9/03 and 10/03 m
up in thestanding request.

2/13/04 Process ONLY crosstrack instruments in the combined Terra/Aqua ERBElike product
2/24/04 Added 12-03A to pick up July’03 when Terra Edition2 becomes available.  Changed date on 12-03 to pick up Aug’03 when
becomes available.  Hold on 3.2P2.
2/10/05 Starting with delivery associated with SCCR 573 DO NOT set the WN Fix Flag in CER1.1P3_input_find.csh, CER1.1P5_in
CER1.3P3_input_find.csh.  Alternately stated, remove the flag "-wn ON".
4/5/05 Close Aqua Edition2 Standing Requests.  From now on generate regular PR whenever gains and spectral response functions
available to ASDC.

17-03 1.3P3 FM3, FM4 PS1=Edition1 PS1=Edition2 11/03
9/03

7/0

16-03 1.2P1 FM3, FM4 PS1=Edition2 PS1=Edition2 11/03
9/03

7/0

15-03 2.4P1 FM3, FM4 PS1=Edition2
cmdline arg = 12

PS2=Edition2 11/03
9/03

7/0

14-03 2.2P1
2.3P1
2.3P2

FM3, FM4 PS1=Edition2
PS2_1=NSIDC
cmdline arg = A  F M T

PS2=Edition2 11/03
9/03

7/0

13-03 3.1P1 FM3, FM4 PS2=Edition2 PS3=Edition2 11/03
9/03

7/0

12-03A 3.2P1 FM1+FM3 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 7/03 7/0

12-03 3.2P1 FM1+FM4 PS3=Edition2 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition2 11/03
9/03  8/03

7/0

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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On Hold - Closed 
4/5/05

 the Edition1 
use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

4 3/29/05
3 4/1/05

done 4/05

4 3/29/05
3 4/1/05

done 4/05

4 3/29/05
3 4/1/05

done 4/05

4 3/29/05
3 4/1/05

done 4/05

On Hold - closed 
4/5/05

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

/03 done 1/7/04

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

11-03 3.2P2 FM3+FM4 PS3_2=Edition2
PS2= Edition2

PS3_2=Edition2 11/03
9/03

12/1/03  Baseline1 processing is dropped.  Edition1 processing needs to be done slightly differently.
This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  When
files for a month are complete, the Baseline1-QC files created in PRs 11-03 thru 13-03 should be deleted.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request.
2/24/04 Hold on 3.2P2

4/5/05 STOP PROCESSING FM4 Edition1 when 3/29/05 completes.  

10-03 1.1P5
1.2P1
1.3P1

FM3,FM4 (PS1=>)
PS1=Edition1

PS1=Edition1
PS1_3=Edition1

1/04 FM
FM

9-03 2.2P1
2.3P1
2.3P2

FM3,FM4 PS1=Edition1
PS2_1=NSIDC
cmdline arg = A F N T

PS2=Edition1 1/04 FM
FM

8-03 1.3P2 FM3,FM4 PS1=Edition1 PS1=Edition1 1/04 FM
FM

7-03 3.1P1 FM3,FM4 PS2=Edition1 PS3=Edition1 1/04 FM
FM

7-03A 3.2P2 FM3+FM4 PS3_2=Edition1
PS2= Edition1

PS3_2=Edition1 1/04

7/11/03  Standing Request: Aqua Instrument SS1 and ERBElike SS2/3} Processing Requests.
Hold off processing until until one day of Aqua ValR3 BDS approved.  
Replaces PM-PRs 15-02 through 22-02 and runs after PR23-02, when Gains/Spectral Response functions become available.

8/11/04 Aqua ValR3 verified and approved.  Hold removed.

PGE2.4P1 is not required for this round of Aqua processing and has been deleted from these requests. 

6-03 1.3P3 FM3, FM4 PS1=Baseline1 PS1=Edition1 6/03 12

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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/03 done 1/7/04

/03 done 1/7/04

/03 done 1/9/04

/03
3

done 9/10/03

/03 done 1/9/04

rchived.  If 

Snow map; C 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, cc2, 
cc2_1, cc3}  
(See Table 1)

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

5-03 1.2P1 FM3, FM4 PS1=Edition1 PS1=Edition1 6/03 12

4-03 2.4P1
2.2P1
2.3P1
2.3P2

FM3, FM4 PS1=Edition1
PS2_1=NSIDC

PS2=Edition1 6/03 12

3-03 3.1P1 FM3, FM4 PS2=Edition1 PS3=Edition1 6/03 12

2-03 3.2P1 FM1+FM2+FM
3+FM4

PS3=Edition1 (Aqua)
PS3 =Edition2 (Terra)

PS3_2=Edition1 6/03 12
6/0

1-03 3.2P2 FM3+ FM4 PS3=Edition1
PS2= Edition1

PS3_2=Edition1 6 /03 12

12/20/03: Use PS1 = ‘Baseline1-QC’ until further notice 
PRs 12-03 and 13-03  are to run 48 hours after data date; PR 11-03 is run at the end of the month.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request.
Note: All Baseline1-QC files may be deleted when data has been reprocessed as Baseline1.  Baseline1-QC files do not need to be a
they are archived, they should be deleted when Baseline1 is processed.
ERBElike cmdline arg notes: M =  monthly Spectral Correction Coefficients (SCC);  N = not monthy, use static SCC.  A = actual 
= composite Snow map.  F has to do with ADMs.  

30-02 1.1P5
1.2P1
1.3P1

FM3,FM4 (PS1=>) PS1=Baseline1-QC 12/02

29-02 2.2P1 FM3,FM4 PS1=Baseline1-QC
PS2_1=NotAvailable
cmdline arg = C F N T

PS2=Baseline1-QC 12/02

28-02 1.3P2 FM3,FM4 PS1=Baseline1-QC PS1=Baseline1-QC 12/02

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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en the 

moved from 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

/03

/03

/03

/03

No longer needed 
7/22/03 

livered  

ete and 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

12/20/02  Use PS1 = ‘Baseline1’ until further notice.
This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  Wh
Baseline1 files for a month are complete, the Baseline1-QC files created in PRs 11-03 thru 13-03 should be deleted.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request.

06/20/03  Reprocess ERBE-like PR 26-02 using real snowmap instead of composite snowmap.  Existing Baseline1 data has been re
public access.
7/11/03 June’03 and forward processing ON HOLD until one day of Aqua ValR3 BDS approved.  
8/11/03 Aqua ValR3 verified and approved.  Hold removed.
12/1/03  Baseline1 processing to end with Dec’03.

27-02 1.1P5
1.2P1
1.3P1

FM3,FM4 (PS1=>)
PS1=Baseline1

PS1=Baseline1
PS1_3=Baseline1

12/02 12

26-02 2.2P1
2.3P1
2.3P2

FM3,FM4 PS1=Baseline1
PS2_1=NSIDC

PS2=Baseline1 12/02 12

25-02 1.3P2 FM3,FM4 PS1=Baseline1 PS1=Baseline1 12/02 12

24-02 3.1P1 FM3,FM4 PS2=Baseline1 PS3=Baseline1 12/02 12

23-02 3.2P1 FM3+FM4 PS3=Baseline1 PS3_2=Baseline1 12/02

12/20/02  Use PS1 = ‘Edition1’ (FM4) only until further notice.
New processing scenario for Edition1 BDS and ERBElike processing.  Gains and Spectral Response Function are expected to be de
monthly.
Standing Request: Aqua Instrument SS1 {FM4} Processing Request.
PGE2.4P1 is not required for this round of Aqua processing and has been deleted from these requests. 

2/7/03 HOLD REMOVED!  ON HOLD UNTIL AQUA ValR1, VALR2 and VALR3 processing (PRs 106-02 to 114-02) are compl
approved by Science.
3/6/03 HOLD placed on 19-02, 20-02

7/11/03 Replaced by PM-PR1-03 to 6-03.

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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3 Done

3 Done

HOLD 3/6/03
CANCELLED   
5/29/03

HOLD 3/6/03
CANCELLED 
5/29/03

livered  

ete and 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, 
cc1_5,  cc2, cc2_1, 
cc2_4,  cc3, 
cc3_2}  
(See Table 1)

3 Done

3 Done

3 Done

3 Done

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

22-02 1.3P3 FM4 PS1=Baseline1 PS1=Edition1 12/02 5/0

21-02 1.2P1 FM4 PS1=Edition1 PS1=Edition1 12/02 5/0

20-02 2.4P1
2.2P1
2.3P1
2.3P2

FM4 PS1=Edition1
PS2_1=NSIDC

PS2=Edition1 12/02

19-02 3.1P1 FM4 PS2=Edition1 PS3=Edition1 12/02

12/20/02  Use PS1 = ‘Beta2’ (FM3) only until further notice.
New processing scenario for Edition1 BDS and ERBElike processing.  Gains and Spectral Response Function are expected to be de
monthly.
Standing Request: Aqua Instrument SS1 {FM3} Processing Request.
PGE2.4P1 is not required for this round of Aqua processing and has been deleted from these requests. 

2/7/03 HOLD REMOVED!  ON HOLD UNTIL AQUA ValR1, VALR2 and VALR3 processing (PRs 106-02 to 114-02) are compl
approved by Science.

7/11/03 Replaced by PM-PR1-03 to 6-03.

18-02 1.3P3 FM3 PS1=Baseline1 PS1=Beta2 12/02 5/0

17-02 1.2P1 FM3 PS1=Beta2 PS1=Beta2 12/02 5/0

16-02 2.4P1
2.2P1
2.3P1
2.3P2

FM3 PS1=Beta2
PS2_1=NSIDC

PS2=Beta2 12/02 5/0

15-02 3.1P1 FM3 PS2=Beta2 PS3=Beta2 12/02 5/0

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, cc2, 
cc2_1, cc3}  
(See Table 1)

/02 replaced with 
12/20/02 requests

/02 replaced with 
12/20/02 requests

/02 replaced with 
12/20/02 requests

en the Beta1 

n1.

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, cc2, 
cc2_1, cc3}  
(See Table 1)

/02 replaced with 
12/20/02 requests

Replaced with  
Misc standing    
request M-PR1-02

/02 replaced with 
12/20/02 requests

/02 replaced with 
12/20/02 requests

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

8/2/02: Use PS1 = ‘Beta1-QC’ until ~6 months after covers open.  
PRs 14-02 and 13-02  are to run 48 hours after data date; PR 12-02 is run at the end of the month.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request until request replaced with Edition1-QC.
Note: All Beta1-QC files may be deleted when data has been reprocessed as Beta1.  Beta1-QC files do not need to be archived.

14-02 1.1P5
1.2P1
1.3P1

FM3,FM4 (PS1=>) PS1=Beta1-QC 6/18/02 12

13-02 2.2P1 FM3,FM4 PS1=Beta1-QC
PS2_1=NotAvailable

PS2=Beta1-QC 6/18/02 12

12-02 1.3P2 FM3,FM4 PS1=Beta1-QC PS1=Beta1-QC 6/18/02 12

8/2/02: Use PS1 = ‘Beta1’ until ~6 months after covers open.
This request is run 5-25 days after the end of the data month, when ASDC has received as much data as they expect to receive.  Wh
files for a month are complete, the Beta1-QC files created in PRs 12-02 thru 14-02 should be deleted.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request from time covers open until request replaced with Editio
** This request only needs to be run once.   It can be run as part of Terra or Aqua processing.  It should not be run for both.

11-02 1.1P5
1.2P1
1.3P1
1.3P2

FM3,FM4 (PS1=>) PS1=Beta1 6/18/02 12

**10-02 2.1P1 CERES PS2_1=NSIDC 6/18/02

9-02 2.2P1
2.3P1
2.3P2

FM3,FM4 PS1=Beta1
PS2_1=NSIDC

PS2=Beta1 6/18/02 12

8-02 3.1P1 FM3,FM4 PS2=Beta1 PS3=Beta1 6/18/02 12

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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/02 replaced with 
12/20/02 requests

n1.
data sets after 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, cc2, 
cc2_1, cc3}  
(See Table 1)

replaced by 8/2/02 
processing 
requests

replaced 8/2/02

replaced 8/2/02

replaced 8/2/02

replaced 8/2/02

ticipated 6/6/
te these data 

use latest ccode 
{cc1, cc1_2, 
cc1_3, cc1_4, cc2, 
cc2_1, cc3} 
(See Table 1)

Done  6/18/02

-PR)

d Datadate 
to process

DAAC 
Verification
CERES Data Management Team                                                                  

7-02 3.2P1 FM3+FM4 PS3=Beta1 PS3_2=Beta1 6/18/02 12

5/10/02: Use PS1 = ‘Beta1’ until ~6 months after covers open.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request from time covers open until request replaced with Editio
Note: All Processing using simulated ephemeris data will use the PS value appended with ‘-QC’, such as ‘Beta1-QC’.  Delete these 
data reprocessed with real ephemeris data.

6-02 1.1P5
1.2P1
1.3P1
1.3P2

FM3,FM4 (PS1=>) PS1=Beta1 ?

5-02 2.1P1 CERES PS2_1=NSIDC ?

4-02 2.2P1
2.3P1
2.3P2

FM3,FM4 PS1=Beta1
PS2_1=NSIDC

PS2=Beta1 ?

3-02 3.1P1 FM3,FM4 PS2=Beta1 PS3=Beta1 ?

2-02 3.2P1 FM3+FM4 PS3=Beta1 PS3_2=Beta1 ?

5/10/02: Processing scenario for CoversOn BDS.
Standing Request: Aqua Instrument SS1 {FM3, FM4} Processing Request from time data first arrives until covers open (an
02)Note: All Processing using simulated ephemeris data will use the PS value appended with ‘-QC’, such as ‘CoversOn-QC’.  Dele
sets after data reprocessed with real ephemeris data.

1-02 1.1P5
1.3P1
1.3P2

FM3,FM4 (PS1=>)
PS1=Baseline1

PS1=CoversOn
PS1_3=CoversOn

5/11/02

Table 4: Standing Production Request for CERES Aqua Processing (PM

PM-PR
 Date

& Item_#
PGE

Instrument
(INST)

Input Production 
Strategy

Output Production 
Strategy

Begin 
Datadate to 

process

En
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